

**PROJECT REPORT**

**(Hitech Networks Private Limited) – Implementation and Deployment of Enterprise  
Resource Planning**

---

---

**NAME:** MR. Muhammad Omer Cheema

**ENROLLMENT:** 03-298141-005

**NAME:** MR. Danyal

**ENROLLMENT:** 03-298141-001

**SEMESTER:** SPRING-2015, MS (PM)-III



**(PROJECT MANAGEMENT)**

**BAHRIA UNIVERSITY LAHORE CAMPUS**

---

---

**SUBMITTED TO:** MR. FAISAL SHAHZAD

**SUBMISSION DATE:** 14<sup>th</sup> JULY, 2015

## Table of Contents

1	Introduction.....	8
1.1	Branches in Pakistan.....	9
1.2	HNL SPECIALITIES .....	10
2	Functional Departments of Hitech Network Pvt Ltd (HNL).....	11
2.1	Organization Culture.....	11
2.2	Organogram.....	12
2.2.1	HNL Management Structure .....	12
2.2.2	Enterprise Project Structure (EPS) .....	13
2.3	OBS Structure.....	14
3	Selected Project & Documents .....	15
3.1	Project Details.....	15
3.1.1	Summary .....	15
3.1.2	EXISTING PROBLEM .....	15
3.2	PROPOSED SOLUTION .....	16
3.2.1	PROJECT OBJECTIVE AND SCOPE .....	16
3.3	ERP Benefits .....	17
3.3.1	ADVANTAGES OF A WEB-BASED ERP SOLUTION.....	18
3.4	Project Charter.....	20
3.5	Project Detail.....	21
3.6	Project Cost .....	22
3.7	Business Driver.....	23
3.8	ROLES AND RESPONSIBILITIES .....	23
4	Comparison Report between EPM Project / Primavera Project .....	24
4.1	Ease of Use.....	24
4.2	Installation of Software.....	24
4.3	Data Base Access.....	24
4.4	Reports Description and Simplicity .....	24
4.5	Interpretation of results .....	24
4.6	Multiple Activity Relationships.....	24
4.7	External Relationships .....	25
4.8	Project Website.....	25
4.9	Multiple Project Creation and Tracking.....	25
5	Conclusion .....	26
6	Report Formats.....	27

6.1	Project Schedule .....	27
6.2	Project Network Diagram.....	27
6.3	Project S- Curve.....	28
6.3.1	Why S-Curves?.....	28
6.4	Project Gantt chart .....	30
6.5	Project WBS and Activities .....	32