

**PROJECT REPORT**

**(World Call Telecom Limited) – Implementation and Deployment of Enterprise**

**Email Server**

---

---

**NAME:** MR. Muhammad Omer Cheema

**ENROLLMENT:** 03-298141-005

**NAME:** Ms. Nadia Ejaz

**ENROLLMENT:** 03-298141-007

**SEMESTER:** FALL-2014, MS (PM)-II



**(PROJECT MANAGEMENT)**

17

**BAHRIA UNIVERSITY LAHORE CAMPUS**

---

---

**SUBMITTED TO:**

**MR. AHSAN MAQBOOL**

**SUBMISSION DATE:** 13<sup>TH</sup> FEB, 2015

## Table of Contents

1	Introduction .....	5
1.1	Branches in Pakistan.....	6
1.2	Functional Departments of WorldCall Telecom Limited.....	8
1.3	WorldCall Telecom Limited objectives and requirements.....	9
1.3.1	Vision.....	9
1.3.2	Mission.....	9
2	Major Line of Business .....	10
2.1	Organization Culture .....	11
2.1.1	Organization Structure .....	11
2.2	Project Management structure in organization.....	12
2.3	Issues Faced in Projects in existing set up.....	13
2.4	Improvement Areas in Existing Structure .....	13
3	Introduction to PMO .....	14
3.1	Functions .....	14
3.1.1	Roles and Types of PMO .....	15
3.1.2	Why Need PMO .....	15
3.1.3	PMO Lifecycle .....	16
3.1.4	PMO Organizational Structure.....	16
3.1.5	Proposed PMO Structure.....	17
4	Selected Project & Documents.....	18
4.1	Project Details.....	18
4.1.1	Summary .....	18
4.2	PROPOSED SOLUTION.....	18
4.2.1	PROJECT OBJECTIVE AND SCOPE.....	18
4.3	Business Driver.....	19
4.4	ROLES AND RESPONSIBILITIES .....	19
4.4.1	Graphical Representation of Members Responsibilities .....	20
4.5	KERIO MAIL SERVER (Linux Version).....	21
4.6	Project Implementation.....	23
4.6.1	Project Migration Plan .....	23
4.6.2	Migration plan of Existing Email accounts.....	24
4.7	Tentative Schedule for Migration Plan.....	26
4.8	Project Achievements .....	27
4.9	Deliverables and Limits.....	27
4.10	Timing and Projects Break-Up (Stages) .....	28
4.10.1	Timing .....	28

4.10.2	Project Break-Up.....	28
4.10.3	Risks .....	29
4.10.4	Resource Requirement .....	29
4.11	Contingency Plan .....	29
5	Conclusion.....	30
6	Report Formats.....	31
6.1	Project Charter.....	31
6.1.1	Project Summary .....	31
6.2	Project Schedule .....	32
6.3	Project Network Diagram.....	32
6.4	Project Resource Sheet .....	32
6.5	Project Gantt chart.....	32
6.6	Project Progress Report .....	32
6.7	Report of Milestones .....	32
6.8	Report of Critical Task .....	32