

MSP 632: Dynamics of PMO & EPM Server

NAME: MR. NAZEEM UD DIN

ENROLLMENT: 03-298142-029

NAME: MR. SAJID HARON

ENROLLMENT: 03-298142-032

SEMESTER: SPRING-2015, MSPM - II

PROGRAM: MS (PROJECT MANAGEMENT)

Establishment of Microfinance Project For BRAC Pakistan



BAHRIA UNIVERSITY LAHORE CAMPUS

48

SUBMITTED TO: Mr. Ahsan Maqbool

SUBMISSION DATE: 22nd July, 2015

TABLE OF CONTENTS

Page No.

1. INTRODUCTION.....	01
2. ABOUT BRAC.....	01
2.1 BRAC Priorities.....	01
2.1.1 Focus on women.....	01
2.1.2 Grassroots empowerment.....	01
2.1.3 Education.....	02
2.1.4 Health.....	02
2.1.5 Empowering Farmers.....	02
2.1.6 Microfinance.....	03
2.1.7 Livelihood Enhancement & Protection-Institutional Development.....	03
2.2 Organogram of BRAC.....	04
3. ABOUT PMO.....	05
3.1 Implementation.....	05
3.2 Roles of PMO.....	05
3.2.1 Supportive Role.....	05
3.2.2 Controlling Role.....	06
3.2.3 Directive Role.....	06
3.3 Duties & Responsibilities of PMO.....	06
3.3.1 To ensure qualified project managers.....	06
3.3.2 To provide consultancy for project management.....	06
3.3.3 Maintenance & creation of project management processes.....	06
3.3.4 To provide project management tools and support.....	06
3.3.5 To conduct project orientations and culture training.....	06
3.3.6 To provide tracking support and project planning.....	07
3.3.7 Maintaining and creating project command centers.....	07
3.3.8 To support in project meetings.....	07
3.3.9 To provide facilitation in project meetings.....	07
3.3.10 Project status reports preparation.....	07
3.3.11 Perform project reviews.....	07
3.3.12 To performing post project reviews and follow-ups.....	08
3.3.13 Summarizing project reviews.....	08
3.3.14 Storage and retrieval of project record.....	08
3.4 Types of PMO.....	08
3.4.1 Weather Station (Governance).....	08
3.4.2 Control Tower (Enter of Excellence).....	08
3.4.3 Resource Pool (Project Support).....	09
3.5 Advantages of PMO to BRAC.....	09
3.5.1 Tangible Advantages.....	09
3.5.1.1 Increased in Productivity.....	09
3.5.1.2 Low Cost.....	09
3.5.1.3 Profit Maximization.....	09
3.5.2 Intangible Advantages.....	10

3.5.2.1	Define clear roles and responsibilities.....	10
3.5.2.2	Build confidence.....	10
3.5.2.3	Decrease communication barrier.....	10
3.5.2.4	Risk Mitigation.....	11
3.5.2.5	Helps continuous progress.....	11
3.5.2.6	Standard documentation of projects.....	11
3.5.2.7	Control and coordinate all projects.....	11
3.5.2.8	Professional development.....	11
4.	ESTABLISHMENT PROCESS OF PMO.....	12
4.1	Envision PMO.....	13
4.2	Plan PMO.....	13
4.3	Develop PMO.....	15
4.4	Implement PMO.....	15
4.5	Improvement PMO.....	16
5.	CHALLENGES OF IMPLEMENTING PMO.....	18
5.1	Communication problem.....	18
5.2	Fear of Negative Risk.....	18
5.3	Job Insecurity.....	18
5.4	Mismanagement of Time.....	19
5.5	Organizational Politics.....	19
5.6	Lack of well-established support system.....	20
5.7	Lack of self-confidence.....	20
5.8	Lack of Remuneration.....	20
5.9	Lack of Technical know-how persons.....	21
5.10	Costly Project.....	21
5.11	Lack of team work spirit among peers.....	21
5.12	Centralization of Power.....	21
5.13	Departmentalization Clashes among departments.....	22
6.	NEED TO IMPLEMENT EPM IN BRAC.....	22
7.	IMPLEMENTATION OF PROJECT SERVER 2010 IN BRAC PAKISTAN.....	23
7.1	Creating a Business Case.....	23
7.2	Reporting of the Project.....	23
7.3	Management of Resources.....	24
7.4	Project Scheduling.....	24
7.5	Options Evaluation.....	24
7.6	Selection of Work.....	24
7.7	Plan and prioritize the work.....	24
8.	BUSINESS DRIVERS.....	25
9.	PROJECT SCOPE STATEMENT.....	25
10.	PROJECT CHARTER.....	29
11.	ANNEXURES.....	32