

# **Project Report**

Implementation of Project Management Office and  
Enterprise Project Management Server 2010 in Waterman  
Foundry & Workshop, Pakistan

## **Presented To**

Mr. Ahsan Maqbool

## **Presented by**

Imran Gulzar (03-298142-052)

MSPM-2

Bahria University, Lahore

50

Dated: 22-07-2015

## Table of Contents

Executive Summary .....	2
1. Culture of Organization .....	4
1.1 Background & History .....	5
1.2. Hierarchy Structure .....	5
1.3. Business Hurdles.....	6
2. Company faced problems due to PMO absence .....	7
2.1 Project improper Management.....	7
2.2 Insufficient top management support.....	8
2.3 Rigidness .....	8
2.4 Resources .....	9
3. Benefit of PMO .....	<b>Error! Bookmark not defined.0</b>
3.1 Coordination of PM with Higher management.....	<b>Error! Bookmark not defined.0</b>
3.2 PMO Guidance.....	<b>Error! Bookmark not defined.0</b>
3.3 Project delivery & consistancy.....	10
3.4 Meeting & Collaboration .....	<b>Error! Bookmark not defined.1</b>
3.5 Higher management opinion.....	<b>Error! Bookmark not defined.1</b>
3.6 Satisfaction of Customer .....	<b>Error! Bookmark not defined.1</b>
4. launching of PMO.....	<b>Error! Bookmark not defined.2</b>
4.1. Capacity & Effects .....	<b>Error! Bookmark not defined.2</b>
4.2. Meeting with managing directors.....	<b>Error! Bookmark not defined.2</b>
4.3. Manage the accounts .....	<b>Error! Bookmark not defined.3</b>
4.4. Technology.....	<b>Error! Bookmark not defined.3</b>
4.5. Slow rate in organization.....	<b>Error! Bookmark not defined.4</b>
4.6. Teachings .....	<b>Error! Bookmark not defined.4</b>

4.7	What is MS Project Server .....	<b>Error! Bookmark not defined.</b>	4
5.	Difficulties in establishing PMO .....	<b>Error! Bookmark not defined.</b>	5
5.1.	Useless PMO tools .....	<b>Error! Bookmark not defined.</b>	5
5.2.	PMO ways and means .....	<b>Error! Bookmark not defined.</b>	5
5.3.	PMO supporters.....	<b>Error! Bookmark not defined.</b>	5
5.4.	PMO characters .....	<b>Error! Bookmark not defined.</b>	
5.5.	PMO Capacity .....	<b>Error! Bookmark not defined.</b>	6
5.6.	PMO implementation processes.....	<b>Error! Bookmark not defined.</b>	6
5.7.	Establishments capacity .....	<b>Error! Bookmark not defined.</b>	6
5.8.	PMO judgements and assessments.....	<b>Error! Bookmark not defined.</b>	6
6.	Progress in organization Plan.....		17
6.1.	Organizational Components.....		18
6.2.	Investors and Stakeholders.....		18
6.3.	Contacts at every level .....		18
6.4.	Project Workers.....		19
6.5.	Inputs of Project Manager .....		19
6.6.	Management issues .....		19
7.	How EPM implementation can help the issues.....	<b>Error! Bookmark not defined.</b>	0
7.1.	progress in project managements on the creativity level ...	<b>Error! Bookmark not defined.</b>	
7.2.	Economical Reduction .....	<b>Error! Bookmark not defined.</b>	1
7.3.	Improve understanding with consistancy .....	<b>Error! Bookmark not defined.</b>	1
7.4.	Better utilization of available resources .....	<b>Error! Bookmark not defined.</b>	1
7.5.	Standardize the projects assets to be used in future .....	<b>Error! Bookmark not defined.</b>	1
7.6.	Standardize way of delivery .....	<b>Error! Bookmark not defined.</b>	2
7.7.	Satisfy a customer through standard progress.....	<b>Error! Bookmark not defined.</b>	2
7.8.	Ability and information progress .....	<b>Error! Bookmark not defined.</b>	2

8.	Business Drivers .....	<b>Error! Bookmark not defined.</b>	3
9.	Project Charter.....	<b>Error! Bookmark not defined.</b>	4
9.1.	Introduction .....	<b>Error! Bookmark not defined.</b>	4
9.2.	Project Goals .....		24
9.3.	Project Participants .....		25
9.4.	Stakeholders .....		25
9.5.	Requirements .....		26
9.6.	Constraints .....		26
9.7.	Milestone .....		27
9.8.	Project budget .....		28
9.9.	Communication .....		29
9.10.	Deliverables .....		29
9.11.	Resources.....	<b>Error! Bookmark not defined.</b>	0
9.12.	Signatures .....	<b>Error! Bookmark not defined.</b>	0
10.	Work Breakdown Structure.....	<b>Error! Bookmark not defined.</b>	1
10.1.	Construction of building & canopy .....		31
10.2.	Construction of Fast track building .....		32
10.3.	Construction of Lab Building .....		32
10.4.	Renovation of production hall .....		34
10.5.	Sewerage.....		34
10.6.	Electrical system of main Machines .....		34
10.7.	Construction of control room .....		34
10.8.	Construction for beds for machines.....		35
10.9.	Plant Installation .....		35
10.10.	Project closure .....		36