

**IMPLEMENTATION OF PMO AND EPM MICROSOFT PROJECT SERVER  
IN CIIT LAHORE**

**NAME: MR. AHMED DAUD**

**ENROLLMENT: 03-298151-029**

**SEMESTER: Fall-2015, MSPM - II**

**PROGRAM: MS (PROJECT MANAGEMENT)**

---



**BAHRIA UNIVERSITY LAHORE CAMPUS**

---

**SUBMITTED TO: Mr. Ahsan Maqbool**

**SUBMISSION DATE: 16-Jan-2016**

## ABSTRACT

*COMSATS Institute of Information Technology is considered to be one of the fastest growing higher education institute in Pakistan. Project undertaken are usually looked after by respective departments. There is no Project Management Office existing in CIIT which causes delays, cost overrun etc. The role of project management in organization has grown, many organizations have identified a need to formalize a practice of project management and develop standard to coordination and excellence for project management. PMO (Project Management Office) is often viewed as a vehicle to achieve coordination, standardization, and management of the practice of project management. This report explores and addresses such concerns which can be answered by implementing a PMO.*

# TABLE OF CONTENTS

1	Introduction of Organization .....	12
1.1	Introduction .....	12
1.2	Vision.....	12
1.3	Mission.....	13
1.3.1	Research and Discovery .....	13
1.3.2	Teaching and Learning .....	13
1.3.3	Outreach and Public Service .....	13
1.4	CIIT Lahore .....	13
1.4.1	Facts .....	14
1.5	CULTURE OF THE ORGANIZATION .....	15
1.5.1	Organization Type .....	15
1.5.2	Administrative Structure.....	18
2	Introduction to Project Management Office .....	20
2.1	PMO framework.....	20
2.1.1	Process .....	21
2.1.2	Governance .....	21
2.1.3	Organization.....	22
2.1.4	Resources .....	22
2.2	Types of PMO.....	23
2.2.1	Weather Station.....	23
2.2.2	Control Tower .....	23
2.2.3	Resource Pool .....	23
2.3	Roles of PMO.....	24
2.3.1	Supportive.....	25
2.3.2	Controlling.....	25
2.3.3	Directive .....	25
2.4	Responsibilities of PMO .....	25
2.4.1	Project Tracking .....	26



2.4.2	Project Support .....	26
2.4.3	Establishing Project Methodologies.....	26
2.5	Elements of an Effective PMO .....	26
2.6	Goals of PMO .....	26
3	Implementation of PMO in CIIT Lahore .....	27
3.1	Why there is a Need of PMO?.....	27
3.2	ISSUES FACED IN THE ABSENCE OF A PMO.....	27
3.3	BENEFITS OF PMO IN CIIT LAHORE .....	28
3.4	Steps For Implementation of PMO at CIIT Lahore .....	30
3.4.1	PMO Strategy .....	31
3.4.2	Project Management Methodology.....	33
3.4.3	Project Administrative Support.....	33
3.4.4	Project Training & Coaching.....	34
3.4.5	Management Reporting.....	34
3.4.6	Continuous Improvement.....	34
3.5	Proposed PMO Structure .....	35
3.5.1	PMO Structure .....	35
3.6	Challenges Expected in Establishment of PMO .....	37
3.7	How to Tackle the Challenges to be faced by PMO .....	38
4	Implementation of Enterprise Project Management (EPM) Solution at CIIT Lahore .....	39
4.1	IMPLEMENTATION OF EMP SOLUTION.....	39
4.2	REFINED CAMPUS OBJECTIVES .....	39
4.2.1	CIIT Vision Statement.....	39
4.2.2	CIIT Mission Statement .....	39
4.2.3	DERIVED CAMPUS OBJECTIVES .....	40
4.2.4	Business Drivers and their respective Priorities.....	41
4.2.5	Selection of Workflow for EPM Implementation.....	42
5	Selected Project .....	44
5.1	Project Title .....	44
5.2	Project Charter .....	44
5.2.1	BASIC INFORMATION .....	44
5.2.2	EXECUTIVE SUMMARY .....	47

5.2.3	PROJECT PURPOSE .....	47
5.2.4	ASSUMPTIONS.....	48
5.2.5	PROJECT AUTHORITY .....	48
5.2.6	Project High Level Risks.....	49
5.2.7	Summary Milestone Schedule .....	49
5.2.8	PROJECT ORGANIZATION DESCRIPTION .....	50
5.2.9	RESOURCES .....	50
5.2.10	SIGNATURES.....	51
5.3	Project Scope Statement .....	52
5.3.1	VERSION HISTORY .....	52
5.3.2	Executive Summary.....	53
5.3.3	Business Objectives.....	53
5.3.4	Project Description.....	54
5.3.5	Project Approach .....	58
5.3.6	Project Estimates .....	59
5.3.7	Project Controls .....	60
5.3.8	Authorizations.....	61
5.3.9	Scope Statement Approval Form/Signatures .....	63
6	References .....	64
7	Microsoft Project Reports.....	65
7.1	Resource sheet.....	66
7.2	Work Breakdown Structure .....	68
7.3	Resource Overview .....	72
7.4	Overallocated Resources .....	74
7.5	PROJECT OVERVIEW.....	75
7.6	COST OVERVIEW .....	78
7.7	WORK OVERVIEW .....	80
7.8	Burndown.....	82
7.9	Upcoming Tasks .....	83
7.10	Cash Flow .....	85
7.11	Cost Overruns.....	86
7.12	EARNED VALUE REPORT.....	88

7.13	Resource Cost Overview .....	90
7.14	Task Cost Overview .....	92
7.15	Critical Tasks.....	93
7.16	Late Tasks .....	100
7.17	Milestone Report .....	102
7.18	Slipping Tasks .....	103
7.19	S-Curve .....	104
7.20	Tracking Gantt.....	105
7.21	Earn Value Table .....	110
Appendix A: templates.....		111
8.1	Project Charter.....	111
8.2	Project scope statement .....	116

# TABLE OF FIGURES

Figure 1: Administrative Structure .....	18
Figure 2: PMO frameworks .....	20
Figure 3: PMO process .....	21
Figure 4: PMO Organization .....	22
Figure 5: PMO Roles .....	24
Figure 6: PMO Road Map.....	30
Figure 7: PMO Structure.....	35
Figure 8: Workflow for EPM.....	43



# TABLE OF TABLES

Table 1: CIIT BOG .....	16
Table 2: Business Drivers and their respective Priorities .....	41
Table 3: Projects proposed by the faculty members .....	42
Table 4: Business drivers and their respective departmental in charges .....	42
Table 5: Point of Contact .....	45
Table 6: Version History .....	46
Table 7: Milestones .....	49
Table 8: Resources .....	50
Table 9: Charter Signatures .....	51
Table 10: Scope Version History .....	52
Table 11: Roles .....	57
Table 12: Project Stakeholders .....	58
Table 13: List of Projects Milestones .....	59
Table 14: Personnel Resource Types and Quantities .....	59
Table 15: Estimated Cost .....	60
Table 16: Scope Statement Approval Form .....	63