

Difference between PMP and Prince-2

NAME: MR. Usman Ali

ENROLLMENT: 03-298152-036

NAME: MR. Awais Ahmad Brar

ENROLLMENT: 03-298152-042

SEMESTER: SPRING-2016, MSPM - II

PROGRAM: MS (PROJECT MANAGEMENT)



BAHRIA UNIVERSITY LAHORE CAMPUS

SUBMITTED TO: Mr. Kamil Hassan

SUBMISSION DATE: 11-Jun-2016

Abstract

Traditional Project management is a methodology put-forth by the Project Management Institute, USA. This methodology has been widely accepted and implemented by scores of industries worldwide. On the other hand, Projects in Controlled Environments, version2 (PRINCE2), the British Project Management methodology is also well-known and widely implemented. Both of these methodologies have their own advantages and pitfalls. Their suitability to projects varies and in some cases depends on the nature of the project. Both these frameworks work quite differently, but aim to deliver a project efficiently and effectively. For individuals or Project Managers the certifications of these frameworks carry differing significance depending upon the geographical location and the nature of the project.

The report aims at delineating the differences between Traditional Project Management Methodology and its Britain-originated counterpart. The report will dwell on the modus operandi of both these methodologies by going into the details of their contents. It will also present cases that clarify the strengths and weaknesses of the methodologies under consideration. Examples will also be cited of the projects they have been implemented on in order to gain clearer understanding of these frameworks. Moreover, the report will furnish a comprehensive study of the certifications of both these frameworks and how they can be beneficial to the professional and personal growth of an individual or project manager.

Table of Contents

1. Introduction.....	5
2. The Benefits of Developing Project Management Skills.....	6
3. Project Management Approaches.....	6
3.1 Introduction of Project Management Approaches.....	6
3.2 Project Management Frameworks.....	7
3.3 Scheduling.....	7
3.3.1 Action Plans.....	7
3.3.2 Gap Analysis.....	7
3.3.3 Gantt Charts.....	7
3.4 Scope Management.....	7
3.4.1 Business Requirements Analysis.....	7
3.4.2 The MoSCoW Method	7
3.4.3 Scope Control.....	7
3.5 Building Support for a Project.....	8
3.5.1 Stakeholder Analysis.....	8
3.5.2 The Responsibility Assignment Matrix.....	8
3.5.3 Influence Maps.....	8
3.6 Project Communication.....	8
3.6.1 Project Dashboards.....	8
3.6.2 Project Milestone Reporting.....	8
3.6.3 Effective Scrum Meetings.....	8
3.7 Change Management.....	8
3.7.1 Overcoming Cultural Barriers to Change.....	9
3.8 Project Improvement and Review.....	9
3.8.1 After Action Review (AAR) Process.....	9
3.8.2 Post-Implementation Review.....	9
3.9 PRINCE2	9
3.9.1 Key features of PRINCE2.....	9
3.9.2 PRINCE2 History.....	10
3.9.3 How PRINCE2 can benefit an individual or an Organization?	11
3.9.4 Overview of the method.....	12
3.9.5 Management products.....	12
3.9.6 Core principles.....	12
3.9.7 Overview of the method.....	12
4. Starting up a project.....	13
4.1 Key activities include.....	13
4.2 Initiating a project.....	14
4.3 Directing a project.....	15
4.4 Controlling a stage	15
4.4.1 Key activities include	15
4.5 Managing product delivery.....	16
4.5.1 The key activities are.....	16
4.6 Managing stage boundaries.....	17

Difference b/w PMP & Prince-2

- 4.6.1 Key activities include 17
- 4.6.2 The objectives of the process are to 17
- 4.7 Closing a project..... 18
- 4.8 Management products..... 18
- 4.9 Project brief..... 18
 - 4.9.1 Risk register..... 19
 - 4.9.2 Core principles..... 19
 - 4.9.2.1 Continued business justification..... 19
 - 4.9.2.2 Manage by exception..... 19
 - 4.9.2.3 Learn from experience..... 19
 - 4.9.2.4 Defined roles and responsibilities..... 20
 - 4.9.2.5 Manage by stages..... 20
 - 4.9.2.6 Focus on products..... 20
 - 4.9.2.7 Tailoring..... 20
 - 4.9.3 Integration with other techniques..... 21
 - 4.9.3.1 Quality review technique..... 21
 - 4.9.3.2 Quality register..... 21
 - 4.9.4 Issues register..... 22
 - 4.9.5 Lessons log..... 22
 - 4.9.6 Daily log..... 22
- 5. PRINCE2 - A Structured Project Management Methodology..... 22
 - 5.1 PRINCE2 Project Management Roles..... 23
 - 5.1.1 Project Manager..... 23
 - 5.1.2 Customer, user and supplier..... 23
 - 5.1.3 Project board..... 24
 - 5.2 PRINCE2 Project Management Techniques..... 24
 - 5.2.1 Project assurance..... 24
 - 5.2.2 Project Support 25
 - 5.3 PRINCE2 Scope..... 25
 - 5.3.1 Controlling Change..... 25
- 6. Implementation of PMP on an Organization..... 27
 - 6.1 Overview of the Organization..... 27
 - 6.2 Risk Management..... 28
 - 6.2.1 Identification Process..... 28
 - 6.2.2 Response Strategy..... 28
 - 6.2.3 Risks of the project and their mitigation measures..... 29
 - 6.3 Schedule Management..... 31
 - 6.3.1 Define Activities..... 31
 - 6.3.2 Sequence Activities..... 31
 - 6.3.3 Develop Schedule..... 31
 - 6.4 Procurement Activities..... 32
 - 6.4.1 Procurement of Goods..... 32
 - 6.4.2 Local Open Tendering under EC procurement guidelines..... 33
 - 6.4.3 Competitive Negotiated Procedure..... 34
 - 6.4.4 Direct Purchase..... 35
 - 6.4.5 Procurement of services 35

Difference b/w PMP & Prince-2

6.4.6 Competitive Negotiated Procedure.....36
6.4.7 Simplified Procedure.....38
6.4.8 Single Tender.....38
6.4.9 Exceptions to above procedures.....39
6.4.10 Modifying Contracts.....39