

DREAM GARDEN MALL PHASE II, LAHORE
FOR IZHAR MONNOO DEVELOPERS (PVT). LTD.

NAME: MR. MOAZ TARIQ

ENROLLMENT: 03-298152-012

NAME: MR. HAFIZ ALI HASSAN ASIF

ENROLLMENT: 03-298152-008

SEMESTER: SPRING-2016, MSPM - II

PROGRAM: MS (PROJECT MANAGEMENT)



BAHRIA UNIVERSITY LAHORE CAMPUS

SUBMITTED TO:

MR. AHSAN MAQBOOL

SUBMISSION DATE:

June 11th, 2016

Abstract

The role of project management in organization has grown, many organizations have identified a need to formalize a practice of project management and develop standard to coordination and excellence for project management. PMO (Project Management Office) is often viewed as a vehicle to achieve coordination, standardization, and management of the practice of project management.

No project plans to fail but according to a research by the Standish Group, 19% project fails and 46% project significant challenges, such as delays, budget overrun etc. These required failures and challenges can be attributed to undocumented project management methods, uncontrolled and reactive delivery, unrealistic budget or time expectations, limited planning, or lack of executive commitment. This report explores and addresses such concerns which can be answered by implementing a PMO.

In this report a PMO model has been recommended for the company I work in i.e. Siemens after studying the need of a PMO in the organization. There are different definitions available for a PMO. However, according to PMI (Project Management Institute), a PMO can be defined as:

“An organizational body or entity assigned various responsibilities related to the centralized and coordinated management of projects under its domain”.

Furthermore, a project timeline has been created for the selected project in the company. We have studied “**Dynamics of PMO and EPM Server**” as an elective course in the degree program MS (Project Management) at Izhar University Lahore Campus by respected teacher Mr. Ahsan Maqbool who has been kind enough to guide us throughout the course.

Contents

Certificate.....	2
Abstract.....	3
Acknowledgement.....	4
1 Introduction:.....	10
1.1 Vision:.....	10
1.2 Mission:.....	10
1.3 Strategy.....	11
1.4 Services offered.....	11
1.5 Values.....	12
1.6 Organizational Structure and Culture.....	12
1.7 Excellence through Integrated Management Systems.....	12
2 Introduction to Project Management Office.....	14
2.1 PMO framework.....	14
2.1.1 Process:.....	15
2.1.2 Governance:.....	16
2.1.3 Organization.....	17
2.1.4 Resources.....	17
2.2 Types of PMO.....	18
2.2.1 Weather Station.....	18
2.2.2 Control Tower.....	19
2.2.3 Resource Pool.....	19
2.3 Role of Project Managers vs. PMO.....	20
2.4 PMO roles.....	21
2.4.1 Supportive.....	21

- 2.4.2 Controlling21
- 2.4.3 Directive.....22
- 2.5 PMO responsibilities22
 - 2.5.1 Establishing Project Methodologies22
 - 2.5.2 Project Tracking.....23
 - 2.5.3 Project Support.....23
- 2.6 PMO goals.....23
- 2.7 Challenges of a PMO23
- 2.8 Elements of an Effective PMO.....24
- 3 PMO Implementation in Izhar Monnoo Lahore Office25
 - 3.1 Organizational structure:25
 - 3.2 Why there is a Need of PMO?26
 - 3.3 Problems without a PMO:26
- 4 Establishing PMO for Izhar Monnoo Lahore Office27
 - 4.1 PMO strategy.....27
 - 4.1.1 PMO Scope:27
 - 4.1.2 PMO Mission:.....28
 - 4.1.3 PMO Vision:28
 - 4.1.4 PMO Values:.....29
 - 4.1.5 Stakeholders:.....29
 - 4.1.6 PMO Roles and Responsibilities29
 - 4.2 Project management methodology30
 - 4.3 Project administrative support.....31
 - 4.4 Project training & coaching.....31
 - 4.5 Management reporting32
 - 4.6 Continuous improvement32
- 5 Challenges Faced in Establishment of PMO33

5.1	Challenges	33
5.2	How to Tackle these Challenges?	34
6	PMO Value Addition for Izhar Monnoo Lahore Office	35
7	Business Drivers	36
8	Selected Project	37
8.1	Project title	37
8.2	Relevance with Company's Business Drivers	37
8.3	Customer / consumer satisfaction	37
8.3.1	Compliance to government policies.....	37
8.3.2	Cost economical.....	37
8.3.3	Stakeholders' engagement	38
8.4	Critical success factors	38
8.5	External dependencies.....	38
8.6	Stakeholders Analysis	39
8.7	Project documents	39
9	Project Charter (Dream Garden Phase II).....	40
9.1	Version history	40
9.2	Introduction	41
9.3	Project purpose.....	41
9.4	High level requirements	41
9.5	Success criteria.....	41
9.6	Estimated duration.....	41
9.7	High level risks.....	42
9.8	Summary milestone schedule.....	42
9.9	Authority and Responsibilities	43
9.10	Stakeholders	44
9.11	Summary budget	44

9.12	Project charter approval	45
10	Project Scope Statement	46
10.1	Version history	46
10.2	Introduction	47
10.3	Project scope description.....	47
10.4	Acceptance criteria.....	47
10.5	Project deliverables	47
10.6	Constraints.....	48
10.7	Assumptions.....	48
10.8	Project exclusions.....	49
11	Microsoft Project Sheets.....	50
11.1	Resource sheet.....	51
11.2	Work breakdown structure	53
11.3	Project Schedule (Bar Chart).....	58
11.4	Project network diagram	64
11.5	Tracking gantt	68
11.6	Resource reports.....	73
11.6.1	Resource overview.....	73
11.6.2	Resource Status.....	74
11.6.3	Over Allocated resources:.....	75
11.7	Cash reports.....	76
11.7.1	Cash Flow Reports.....	76
11.7.2	Cost Overruns Reports.....	77
11.8	Earned Value Report	79
11.8.1	Resource Cost Overview:.....	80
11.8.1	Task Cost Overview Report.....	83
11.9	In progress reports.....	84

11.9.1	Critical Task.....	84
11.9.2	Late Task.....	85
11.9.3	Milestone Report.....	86
11.9.4	Slipping Task	87
11.10	Project dashboard	88
11.10.1	Burn Down	88
11.10.2	Cost Overview.....	89
11.10.3	Project Overview.....	90
11.10.4	Upcoming Task	92
11.10.5	Work Overview	93
12	References.....	94