

# Effect of Selected Interpersonal Skills on the Delays of Mega Projects in Lahore: A view from IBAS Projects

MR. MUHAMMAD TAUQEER

03-298152-017

Fall-2016, MSPM - III

MS (PROJECTMANAGEMENT)



BAHRIA UNIVERSITY LAHORE CAMPUS

---

**SUPERVISOR:**

Dr. MUHAMMAD AHMED

**SUBMISSION DATE:**

4<sup>th</sup> April, 2017

**Effect of Selected Interpersonal Skills on the Delays  
of Mega Projects in Lahore: A view from IBAS  
Projects**

**Submitted To: HOD MS Department**

**By**

**Name: MUHAMMAD TAUQEER**

**Enrolment No: 03-298152-017**

**MSPM III-BULC**

**Department of Management Sciences**


**Bahria University Lahore Campus**

# SUBMISSION FORM OF THESIS FOR HIGHER RESEARCH DEGREE BAHRIA UNIVERSITY, ISLAMABAD

Candidate Name: Muhammad Tauqeer

I submit four (4) copies of thesis for examination for the degree of MSPM.


Thesis Titled: **Effect of Selected Interpersonal Skills on the Delays of Mega Projects in Lahore: A view from IBAS Projects.**

Candidate Signature:  Date: 4<sup>th</sup> April, 17

---

### Certificate of Principal Supervisor

I **Dr. Muhammad Ahmed** being the principal Supervisor for the above student, certify that thesis is in a form suitable for examination and that the candidate has pursued his course in accordance with the Rules of the University

Signature:  Date: 4/4/17

---

### Recommendation for Examination

I recommend that the thesis be examined.

Principal Supervisor:  Date: 4/4/17  
Co-Supervisor: \_\_\_\_\_ Date: \_\_\_\_\_

---

### Not Recommended for Examination


I recommend that the thesis may not be examined.

Principal Supervisor: \_\_\_\_\_ Date: \_\_\_\_\_  
Co-Supervisor: \_\_\_\_\_ Date: \_\_\_\_\_

---

### Statement by the Head Faculty/Department

I support the submission of the thesis of the above named student for examination under the University Rules for higher degrees.


Signature:  Date: 4/4/17

---

## Submission of Higher Research Degree Thesis

**Candidate's Name:** Muhammad Tauqeer  
**Discipline:** Project Management  
**Faculty/Department:** Department of Management Sciences

I hereby certify that the above candidate's work, including the thesis, has been completed to my satisfaction and that the thesis is in a format and of an editorial standard recognized by the faculty/department as appropriate for examination.


Signature(s):  \_\_\_\_\_

Principal Supervisor: Dr. M. Ahmed

Date: January 2017

The undersigned certify that:

1. The candidate presented at a pre-completion seminar, an overview and synthesis of major findings of the thesis, and that the research is of a standard and extent appropriate for submission as a thesis.
2. I have checked the candidate's thesis and its scope, format; editorial standards are recognized by the faculty/department as appropriate.

  
**Dean/Head of  
Faculty/Department**

## **Abstract**

In this research, we investigated the discussion within the context to highlight the key causes in the delay of any project or product development and how the impact of Interpersonal skills can help in improving project performances. The idea of this research is to conduct within the perspective of interpersonal skills on delays of mega projects in Lahore based on view of IBAS Projects.

It is analysed that there are different sort of causes of project delay such as poor communication and collaboration, poor resources management, Budget allocation etc. and in order to identify and analyse the key cause of delay in context of IBAS Project we developed a theoretical framework model focusing on variable of stakeholder management and effective communication to identify the interrelationship between these variable with respect to delay.

In this research mixed methods are utilized and based on data analysis it is concluded that if proper communication and stakeholder management is conducted the key cause of delay in any project can be minimized and the project can be completed within deadline. The variable that are considered within the context of IVR model ensure the novelty of this approach that can help in minimize the delay and project practices can also be improved.

## **Keywords:**

Interpersonal Skills; Employees; Communication; Stakeholder Management; Mixed Method.

## TABLE OF CONTENTS

List of Figures.....	4
List of Tables.....	5
CHAPTER 1. Introduction.....	7
1.1 Integrated Building Automation System.....	8
1.1.1 Interpersonal skills.....	8
1.2 Problem Statement.....	9
1.3 Research Question.....	9
1.4 Objectives of the Study.....	9
1.5 Significance of Study.....	9
1.6 Thesis Structure.....	10
CHAPTER 2. Literature Review.....	11
2.1 Existing Researches.....	11
2.2 Role of Project Manager and Cause of Delay.....	15
2.3 Theoretical framework model.....	19
2.4 Hypotheses.....	20
2.4.1 Hypothesis 1:.....	20
2.4.2 Hypothesis 2:.....	21
CHAPTER 3. Research Methodology.....	22
3.1 Population.....	25
3.2 Sampling Technique and Sample Size.....	25
3.3 Data Collection.....	26

3.4	Place of Study .....	26
3.5	Reliability Statistics .....	26
CHAPTER 4. Data Analysis and Presentation.....		28
4.1	Demography Analysis.....	28
4.2	Stakeholder Management and Effective Communication .....	36
4.3	Correlation Analysis .....	47
4.4	Hypotheses Assessment Summary .....	48
4.4.1	Relationship between Effective Communication and Delay .....	48
4.4.2	Relationship between Stakeholder Management and Delay .....	49
4.5	Regression Analysis.....	50
CHAPTER 5. Conclusion.....		53
5.1	Recommendation .....	55
5.2	Future Work.....	55
References	.....	56
Appendix	.....	62
Questionnaire.....		62
PART A: Demographic .....		62
PART B: Stakeholder Management .....		64
PART C: Effective Communication.....		65

## List of Figures

Figure 2.1 Theoretical framework.....	20
Figure 3.1 Research Methodology (Rauf, 2015).....	23
Figure 4.1 Gender .....	29
Figure 4.2 Age .....	30
Figure 4.3 What is your educational qualification?.....	31
Figure 4.4 Your income per month?.....	32
Figure 4.5 How many years of project management or project experience do you have?.....	33
Figure 4.6 Which of the following best describes your role in the project?.....	34
Figure 4.7 Do you hold a professional project management certification?.....	35
Figure 4.8 My organization focuses on communicating continuously with the stakeholder to determine their needs and expectation.....	36
Figure 4.9 My organization focuses on dealing with issues when they arise to avoid delay.....	37
Figure 4.10 My organization focuses on conflict management and fostering stakeholder management appropriately .....	38
Figure 4.11 Effective stakeholder management creates positive relationship with stakeholders which help to avoid delays .....	39
Figure 4.12 By managing the internal and external stakeholders in every phase of a project, project objectives can be achieved and delay can be avoided.....	40
Figure 4.13 With Effective communication we can unite the employees around a common goal and generate greater productivity .....	41
Figure 4.14 Conflicts are often uninvited members on project team and require effective communication to make decision to prevent the project from delay.....	43
Figure 4.15 At every turn in every project phase, project team needs to communicate and make timely decisions to avoid delay .....	44
Figure 4.16 Professional communication strategy assists in managing relations with the stakeholder which ultimately results in smooth execution of the project.....	45
Figure 4.17 Openness in communication helps to team members to improve mutual trust between them .....	46



## List of Tables

Table 3.1 Cronbach's Alpha.....	26
Table 3.2 Item Statistics .....	27
Table 3.3 Scale Statistics .....	27
Table 4.1 Gender .....	29
Table 4.2 Age .....	30
Table 4.3 What is your educational qualification? .....	31
Table 4.4 Your income per month? .....	32
Table 4.5 How many years of project management or project experience do you have? .....	33
Table 4.6 Which of the following best describes your role in the project? .....	34
Table 4.7 Do you hold a professional project management certification? .....	35
Table 4.8 My organization focuses on communicating continuously with the stakeholder to determine their needs and expectation.....	36
Table 4.9 My organization focuses on dealing with issues when they arise to avoid delay .....	37
Table 4.10 My organization focuses on conflict management and fostering stakeholder management appropriately .....	38
Table 4.11 Effective stakeholder management creates positive relationship with stakeholders which help to avoid delays .....	39
Table 4.12 By managing the internal and external stakeholders in every phase of a project, project objectives can be achieved and delay can be avoided .....	40
Table 4.13 With Effective communication we can unite the employees around a common goal and generate greater productivity .....	41
Table 4.14 Conflicts are often uninvited members on project team and require effective communication to make decision to prevent the project from delay .....	43
Table 4.15 At every turn in every project phase, project team needs to communicate and make timely decisions to avoid delay .....	44
Table 4.16 Professional communication strategy assists in managing relations with the stakeholder which ultimately results in smooth execution of the project. ....	45
Table 4.17 Openness in communication helps to team members to improve mutual trust between them. ....	46
Table 4.18 Correlations .....	47

Table 4.19 Hypotheses Assessment Summary .....	48
Table 4.20 Variables Entered .....	50
Table 4.21 Model Summary .....	51
Table 4.22 ANOVA.....	51
Table 4.23 Coefficients.....	52