

**DCS UPGRADATION**  
**FOR PACKAGES (Pvt) LIMITED**

**NAME:** MR. Muhammad Zahid

**ENROLLMENT:** 03-298161-041

**SEMESTER:** SPRING-2017, MSPM - II

**PROGRAM:** MS (PROJECT MANAGEMENT)

---



**BAHRIA UNIVERSITY LAHORE CAMPUS**

---

**SUBMITTED TO:** Mr. Ahsan Maqbool

**SUBMISSION DATE:** 20-Jun-2017

## Abstract

Using tools and techniques of Project Management through PMO (Project Management Office) chances of success of any project can be increased from small to enterprise level. Role of project manager in the modern organization has grown, many organizations have identified a need to formalize the practice of project management and to develop centers of coordination and excellence for project management. A PMO (Project Management Office) is often viewed as a vehicle to achieve coordination, standardization, optimization and management of the practice of project management.

No project plans to fail but according to a research by the Standish Group, 19% of all projects fail – and another 46% of projects face significant challenges, such as delays, budget overruns, or end products with less than the required features and functions. These required failures and challenges can be attributed to undocumented project management methods, uncontrolled and reactive delivery, unrealistic budget or time expectations, limited planning, or a lack of executive commitment. This report explores and addresses such concerns which can be answered by implementing a PMO.

In this report, a PMO model has been recommended for the company I work in i.e. PPL (Packages (Pvt) Limited) after studying the need of a PMO in the organization. There are different definitions available for a PMO. However, according to PMI (Project Management Institute), a PMO can be defined as:

“An organizational body or entity assigned various responsibilities related to the centralized and coordinated management of projects under its domain”.

Furthermore, a project timeline has been created for the selected project in the company. I have studied “**Dynamics of PMO and EPM Server**” as an elective course in the degree program MS (Project Management) at Bahria University Lahore Campus by respected teacher Mr. Ahsan Maqbool who has been kind enough to guide us throughout the course.



## Table of Contents

Abstract.....	7
1.1 Overview .....	11
1.2 Vision .....	12
1.3 Mission .....	12
1.4 Products .....	13
1.5 Culture of the Organization.....	14
1.6 Purposed Organizational Management Structure for Project :.....	15
2.1 Introduction to Project Management Office.....	16
2.2 PMO Framework.....	16
2.3 Process.....	17
2.4 Project Management Methodology .....	17
2.5 Project Management Office.....	18
2.5.1 Supportive.....	18
2.5.2 Controlling.....	18
2.5.3 Directive.....	19
2.6 Organization .....	19
2.7 Resources.....	20
2.8 Steps for Implementation of PMO in Packages Limited.....	20
2.9 Challenges Expected During Setting Up of PMO.....	21
2.10 How Challenges Tackle.....	22
2.11 PMO's Scope in this Project .....	22
3.1 Project Brief.....	23
3.1.1 Revision History .....	23
3.1.2 Approvals.....	24
3.1.3 Distribution .....	24
3.1 Project Charter.....	25
3.1.1 Introduction.....	25
3.1.2 Technical Description:.....	25
3.1.3 Data Related New & Existing System:.....	26
3.1.4 Project High-Level Scope .....	28
Scope of the Work .....	28
3.1.5 Critical Success Factors .....	30
3.1.6 Assumptions: - .....	30
3.1.7 Risk Categorization.....	30
3.1.8 Risk Quantitative Analysis: .....	31
Almost sure to occur during routine or nonroutine activities.....	33
A high chance of occurrence.....	33
Medium chance of occurrence.....	33
3.1.9 Project Milestones.....	34
3.1.10 Project Time Lines: - .....	35
3.1.11 Roles & Responsibilities: - .....	36
3.1.12 Project Stakeholder: -.....	37
3.1.13 Sponsor: -.....	38
3.1.14 Project Manager .....	38
3.1.15 Stakeholders.....	38
3.1.16 Signatures: - .....	40
3.1.17 Trainings .....	40
4.1 Project Scope Statement.....	43

Background .....	43
4.2 Projective Objectives.....	44
4.3 Business Need / Purpose:-.....	45
4.4 Desired outcomes .....	46
4.5 Budget .....	46
4.6 Constraints & Assumption .....	47
4.7 Project Tolerances .....	47
4.8 Project (Product) Description.....	47
4.9 Acceptance Criteria .....	48
4.9.1 Factory Acceptance Test (FAT).....	48
4.9.2 Site Acceptance Test (SAT).....	48
5.1 Appendix .....	51
Almost sure to occur during routine or non routine activities. ....	55
A high chance of occurrence.....	55
Medium chance of occurrence. ....	55
5.2 APPENDIX II.....	58
5.3 APPENDIX II.....	60
6.1 Reporting .....	62
6.1.1 Reports .....	62
6.1.2 Views .....	62
6.1.3 Tables.....	62
7 MS Project Working & Reports .....	63
7.1 WBS, Activities & Milestones.....	63