

202

UNIVERSITY OF

McDonalds Restaurant Bahria Town

McDonalds Restaurant Bahria Town

FOR GAM Corporation

NAME: MR. HAIDER ALI
NAME: MR. HASSAN RIAZ

ENROLLMENT: 03-298152-038
ENROLLMENT: 03-298152-039

SEMESTER: FALL-2016, MSPM - III

PROGRAM: MS (PROJECT MANAGEMENT)



BAHRIA UNIVERSITY LAHORE CAMPUS

SUBMITTED TO: MR. FAISAL SHAHZAD

SUBMISSION DATE: January 25th, 2017

Abstract

Many Organizations have identified a need to formalize the practice of project management for developing the coordination center as the role of project management is growing day by day. The Project management office consist of various elements coordination, standardization, optimization and practices of project management, UK Electric is one the Leading MEP Contractor Company. Project undertaken are usually looked after by respective departments. Enterprise Project Structure and Organizational Breakdown Structure of UK Electric have been discussed in this report. Moreover, Primavera which is leading project management software in the industry is used to manage project in UK Electric. Real time implementation of the project "McDonalds Bahria Town" also been discussed in this report. Primavera P6 does the practical conversion of all activities from planning, executing, monitoring, controlling and closing into detailed breakdown of project management knowledge areas to get the desired output.

Contents

CERTIFICATE	2
1.1 Introduction	11
1.2 Vision	12
1.3 Mission	12
1.4 Core Values	12
1.4.1 COMMITMENT	12
1.4.2 RESPONSIBILITY	12
1.4.3 COURTESY	12
1.4.4 INTEGRITY	12
1.4.5 COMPETENCE	13
1.5 GEOGRAPHICAL PRESENCE	13
1.6 Organizational Structure	14
1.7 Departments	14
1.8 Projects	15
1.9 Excellence through integrated management system	15
2.1 Primavera P6	16
2.1 Features of Primavera	16
2.2 Benefits of Primavera	16
2.2.1 Reduces Risk	16
2.2.2 Ease of Use	17
2.2.3 Optimization of Resources	17
2.2.4 Visibility Enhancement	17
2.2.5 Forecasting	17
2.2.6 Ease in Schedule Creation	17

2.2.7 Breakdown of Complex Projects	17
2.2.8 Collaboration Improvement	17
2.2.9 Enhancement.....	18
2.2.10 Features of Tracking	18
2.3 Setup Sequencing of P6	18
2.4 OBS and EPS in P6.....	18
2.4.1 How to Create OBS in P6	19
2.4.2 How to Create EPS in P6.....	19
2.5 WBS.....	20
2.6 Types of activities in P6.....	21
2.6.1 Start and Finish Milestone	21
2.6.2 Resource and Dependent.....	21
2.6.3 Task Dependent	22
2.6.4 Level of Effort.....	22
2.6.5 WBS Summary	22
2.7 Types of Duration in P6.....	22
2.7.1 Fixed Duration and Units.....	22
2.7.2 Fixed Duration and Units/Time	22
2.7.3 Fixed Units.....	23
2.7.4 Fixed Units/Time	23
2.8 Percent Complete Types	23
2.8.1 Duration Percent Complete Type.....	23
2.8.2 Physical Percent Complete Type	23
2.8.3 Units Percent Complete Type	23
2.9 Baselines	23
2.9.1 Creating Baselines	24
2.9.2 Assigning Baselines for Comparison.....	25

2.10 EVM..... 25

2.10.1 Calculate Performance Percentage 25

2.10.1.1 Activity Percentage Complete 26

2.10.1.1.1 Duration Percentage Complete 26

2.10.1.1.2 Units Percentage Complete..... 26

2.10.1.1.3 Physical Percentage Complete 26

2.10.1.2 WBS Milestone Percentage Complete..... 26

2.10.1.3 0/100 Percentage Complete 26

2.10.1.4 50/50 Percentage Complete 26

2.11 Scheduling Option in P6 27

2.12 S - Curve in P6 27

2.12.1 Types of S Curve in P6 27

2.12.1.1 Man Hours VS Time S-curve 28

2.12.1.2 Cost VS Time S Curve..... 28

2.12.1.3 Baseline S Curve..... 28

2.12.1.4 Target S Curve 28

2.12.1.5 Actual S Curve..... 29

2.12.1.6 Value and Percentage S Curve..... 29

2.12.2 Value of S Curve..... 29

2.11 Comparison between Microsoft Project and P6..... 30

3.1 Implementation of Primavera in McDonalds Bahria 32

3.2 UK Electric Organizational Structure 32

3.4 Major Problems of UK Electric Punjab Region 33

3.5 Project Delivery 33

3.6 Why Need Of Primavera and P6..... 34

Primavera P6 on McDonalds Project..... 34

3.7 P6 on McDonalds Project 34

3. 8.4 Stakeholder	35
3.11 Training programs.....	35
3.12 Reporting.....	35
4 Project	37
4.1 Project Title.....	37
4.2 Significance with company's business drivers	37
4.3 Project Objectives	38
4.3.1 Success Factors	38
4.4 External Dependencies.....	38
4.5 Stakeholder Analysis	38
4.6 Project Documents	39
4.7 Implementation Strategy	39
5 Project Charter	40
5.1 Version History	40
5.2 Introduction.....	40
5.3 Project Objectives	40
5.4 High Level Requirements	40
5.5 Success Criteria.....	41
5.6 Estimated Timeline	41
5.7 High Level Risks.....	41
5.8 Constraints & Assumptions	41
5.9 Project Milestones.....	41
5.10 Stakeholders.....	42
5.11 Project Budge Estimates	42
5.12 Project Organization	43
5.13 Project Charter Approval	43
6. Project Scope Statement	44

6.1 Version History 44

6.2 Introduction 44

6.3 Project Scope Description 44

6.4 Acceptance Criteria 45

6.5 Project Deliverables 45

6.5 MS Project Sheets 46

 WBS Dictionary 48

 Network Diagram 49

 Resource Sheet 50

 Cost Reports 51

 In Progress Reports 51

 Project Dashboard 52

 S Curve 53

References 54

Plagiarism Report 55