


PROJECT REPORT
500 KV NEW LAHORE SUBSTATION
(EPC TURNKEY PROJECT)



SUBMITTED BY:

USMAN ALI

03-298142-038

SUBMITTED TO:

SIR AHSAN MAQBOOL

DEPARTMENT OF MANAGEMENT SCIENCES
BAHRIA UNIVERSITY, LAHORE CAMPUS

PROJECT REPORT

500 kV NEW LAHORE SUBSTATION (EPC TURN KEY PROJECT)

NAME: Usman Ali

ENROLLMENT: 03-298142-038

SEMESTER: Spring - 2015, MS (PM)-II



45

MS (PROJECT MANAGEMENT)

BAHRIA UNIVERSITY LAHORE CAMPUS

SUBMITTED TO: MR. AHSAN MAQBOOL

SUBMISSION DATE: July 22nd, 2015

TABLE OF CONTENTS

1. INTRODUCTION.....	7
1.1 CNEEC Introduction.....	7
1.2 CNEEC Vision.....	7
1.3 CNEEC Mission.....	7
1.4 CNEEC Market Distribution.....	7
2. BUSINESS ACTIVITIES.....	8
2.1 Energy.....	8
2.1.1 Thermal Power Generation.....	8
2.1.2 Hydraulic Power Generation.....	8
2.1.3 Power Transmission and Transformation.....	8
2.1.4 Clean Energy and Integrated Energy.	9
2.2 Environmental Protection.....	9
2.3 Municipal Utilities and Buildings.....	10
2.4 Other Business.....	10
2.4.1 Mining.....	10
2.4.2 Transportation.....	10
2.4.3 Factory Construction.....	10
2.4.4 International Trading.....	10
2.4.5 Scientific Research and Development.....	10
3. CNECC Pakistan.....	11
3.1 CNEEC Pak Business.....	11
3.2 Major Service.....	11
3.3 Organization Chart.....	12
4. Project Management Office CNEEC Pakistan.....	13
4.1 Abstract.....	13
4.2 Definition.....	13
4.3 Explanation.....	13
4.3.1 Types of PMO.....	13
4.3.2 Functions of PMO.....	14
5. PMO at CNEEC Pakistan.....	14
5.1 Problems due to Non Availability of PMO.....	14
5.2 Development/Implementation of PMO.....	15
5.3 Challenges.....	15

6. CNEEC Pak Business Drivers.....	16
7. Organization Structure with PMO.....	17
8. Functions of PMO.....	18
9. 500 KV New Lahore Substation Project.....	19
9.1 Project Charter.....	20
9.2 WORK Breakdown Structure.....	23
9.3 Network Diagram.....	31
9.4 Project Reports.....	35
9.4.1 S-Curve.....	35
9.4.2 Resource Overview.....	36
9.4.3 Over Allocated Resources.....	36
9.4.4 Cash Flow Report.....	38
9.4.5 Cost Over Run.....	38
9.4.6 Earned Value Report.....	40
9.4.7 Resource Cost Overview.....	41
9.4.8 Task Cost Overview.....	42
9.4.9 Milestone Repot.....	42
9.4.10 Slipping Tasks.....	43
References.....	44