

IMPLEMENT PMO & AUTOMATIC PAPER CUTTING
MACHINE INSTALATION PLAN
FOR PACKAGES (PVT) LIMITED


MR. WAQAS SALEEM

03-298161-030

MR. MUHAMMAD ZAHID

03-298161-041

FALL-2016, MSPM-II MS (PROJECT MANAGEMENT)



BAHRIA UNIVERSITY, LAHORE CAMPUS

SUBMITTED TO:

MR. AHSAN MAQBOOL

SUBMISSION DATE:

JANUARY 16TH, 2017

Department of Management Sciences

139

Bahria University Lahore Campus

Session 2016-2017



Course Name: MS Project Management

Subject Name: Dynamics of PMO & EPM Server

Subject Code: MSP-632

Subject Instructor: Mr. Ahsan Maqbool

Submitted By: Muhammad Zahid (03-298161-041)
Waqas Saleem (03-298161-030)

CERTIFICATE

This witness statement is issued to the applicant for the fulfillment of his MS Project Management Program requirements being carried out at Bahria University Lahore Campus.

It is witnessed that **Mr. Muhammad Zahid** Enrollment **03-298161-041**, **Mr. Waqas Saleem** Enrollment **03-298161-030** Class: **MSPM-II** Semester: Fall 2016 has utilized our premises and participated in our real time projects for implementation project management skills using MS Project/EPM as a leading software tool.

He, in case of participation in organizing's project, has contributed fully in the following Project and within the highlighted fields:

1. Performed detailed analysis on the Project of **A-4 Automatic Paper Cutting Machine** managing through **MS Project**.
2. Further he focus on Planning, Scheduling, Earned Value Analysis, Monitoring, Report Generation and Claim debugging.

Additionally, it is noteworthy to mention that **Mr. Muhammad Zahid (03-298151-041)**,

Mr. Waqas Saleem Enrollment **03-298161-030** demonstrated good ethical practices, enthusiastic approach to work, task convergence capabilities, professionalism while his stay with this organization.

Certified by Company Official:

Hawken Molden

Director

PACKAGES (PVT) LTD.



PACKAGES FOR EVERY PURPOSE



Table of Contents

1 Abstract	3
2 Acknowledgement.....	4
1.0 Introduction	5
1.1 Company Profile	5
1.2 History Overview.....	5
1.3 Success Story	9
1.4 Vision.....	10
1.5 Mission	10
1.6 Product.....	11
1.7 Packages Product Portfolio	12
1.8. Corporate Structure.....	13
1.9. Structure Of the Organization.....	14
1.10 Global Partner	15
1.10.1 DIC Pakistan Ltd.....	15
1.10.2 Lanka Packages	16
1.10.3 Packages Mall.....	16
1.10.4 IGI Insurance Ltd	16
1.10.5 Tri-Pack Films.....	17
1.10.6 IGL Investment Bank	17
1.10.7 IGI Life Insurance	17
1.10.8 Flexible Packaging Convertors.....	18
1.1.9 Upcoming Project-Joint Venture	18
1.11 Perposed Structure Of The Organization	19
1.12. Issues Faced by the Organizations In the Absence of PMO.....	20
1.13 Benefits of Implementation of the PMO.....	21
Chapter 2	22
2. Intoduction to the Ptroject management Office.....	23
2.1. PMO Frame Work	23

2.2.1. Project Management Office.....	23
2.2.2 Supportive.....	24
2.2.3 Controlling	24
2.2.4 Directive.....	24
2.3 Framework.....	25
2.4. Organization.....	26
2.5. Recources	26
2.6 Steps for Implement of PMO	26
2.7. Challenges Expected During Setting Up.....	26
2.8. Challenges of a PMO.....	26
2.9. How Challenges Tackle.....	26
Chapter 3.....	31
3. Project Charter.....	32
3.0 Intoduction to the Project management Office.....	23
3.1. Introduction	33
3.2. Project Overview and Scope Statement.....	33
3.3. Assumption	33
3.4. Risk Assessment.....	34
3.5. Project High Level Scope.....	34
3.5 Scope of the Project.....	34
3.6. Roles & Responsibilities.....	35
3.7. Project Stakeholder	36
3.8. Sponsor.....	38
3.9. Signature.....	39
3.10. Roles & Project Stakeholder.....	40
3.11. Scope Statement.....	41