

MS PROJECT

Implementation of PMO & EPM Server
in Waterman Foundry & Workshop,
Gujranwala



Supervisor:

Mr. AHSAN MAQBOOL

Submitted By:

IMRAN GULZAR
(03-298142-052)
M. AMMAR HUMAYUN
(03-298142-023)

MSPM-3

• BAHRIA UNIVERSITY | LAHORE CAMPUS
Department of Management Sciences

Witness Certificate

This witness statement is issued to the applicants for the fulfillment of their MSPM program requirements being carried out at Bahria University Lahore Campus (BULC).

It is witnessed that Mr. Imran Gulzar & Mr. Ammar Hamayun visited real time project for implementing project management skills using Microsoft project 2010 as a leading software tool.

They have contributed partially in the project "Sewerage pipe & Manhole Covers to World Trade Centre Islamabad" They have been found skillful in applying Microsoft Project.

Additionally, It is noteworthy to mention that they demonstrated good ethical practices, enthusiastic approach to work, task convergence capabilities, professionalism while their stay within this organisation.

Certified By

Razzaq Ahmed
Project Manager

Contents

- 1 Culture of Organization
 - 1.1 Background & History
 - 1.2 Hierarchal Structure
- 2. Company faced problems due to PMO absence
 - 2.1 Project Improper Management
 - 2.2 Insufficient top management support
 - 2.3 Rigidness
 - 2.4 Resources
- 3. Benefits and PMO Implementation
 - 3.1 Coordination of PM with Higher management
 - 3.2 PMO Guidance
 - 3.3 Project delivery and consistency
 - 3.4 Meeting and collaboration
 - 3.5 Higher management opinion
 - 3.6 To satisfy a customer
- 4. Launching of PMO
 - 4.1 Capacity and Effects
 - 4.2 Meeting with Managing Director
 - 4.3 Manage the Accounts
 - 4.4 Technology
 - 4.5 Slow rate in organization
 - 4.6 Teachings
 - 4.7 What is MS project server?
- 5. Difficulties in establishing PMO

5.1 Useless PMO Tools

5.2 PMO Ways and Means

5.3 PMO Supporter

5.4 PMO Character

5.5 PMO Capacity

5.6 Implementation of PMO

5.7 Establishment's capacity

5.8 PMO Judgments and assessments

6. Progress in organisation Plan

6.1 Organizational Components

6.2 Investors and Stakeholders

6.3 Contacts at every level

6.4 Projects Workers

6.5 Input of PM

6.6 Organization Problems

7. How EPM implementation can help the issues

7.1 Progress in project management on the creativity level

7.2 Economical Reduction

7.3 Improve understanding with consistency

7.4 Better utilization of available resources and past experiences

7.5 Standardize the project assets to be used in future

7.6 Standardize way of delivery

7.7 Satisfy a customer through standard progress

7.8 Ability and information progress

8. Work flow of EPM

9. Business drivers

10. Project Scope Statement

11. Project Charter

12 Microsoft Project Reports

Executive Summary

This report is about the implementation of a Project Management Office at Waterman Foundry & Workshop, Gujranwala, Pakistan. In this report we have analyzed the current situation of this organization and the problems facing by organization due to absence of Project Management Office.

The research shows that the project management framework was used negligibly on some occasions, and had a negligible influence, ownership, implication and outcomes related to the ongoing projects.

Given the current demand of a formalized Project Management Office in projectized sector, in particular, we need to establish a PMO in Waterman Foundry & Workshop, Gujranwala, Pakistan.

Waterman Foundry & Workshop, Gujranwala an organization on large scale that operates in a matrix structure. Such type of organization needs a more formalized and influential PMO, so that this can operate successfully and own various projects across the organization.

The establishment of PMO can help the organization to do the projects in effective way and all the projects will be centralized at Project Management Office. PMO will be the final authority for the approvals of projects, assignment of resources, and project delivery.

PMO cannot do well without a strong project management tool because tools can help projects in resource assignment, schedule and cost estimates, work breakdown structure and project overall delivery, and also can make work easier for project manager and other staff members, even for stakeholders. Implementing MS Project Server 2010 can help organization for making work breakdown structures, schedule, cost estimates, resource assignments etc.

This report also highlights the benefits of Project Server 2010 in the PMO, and how it addresses various management issues and offers flexibility in term of resource assignment and overall project delivery.