155

MSPM 632- Dynamics of PMO & EPM Server

EPM Server Project Report

Oil & Gas Development Company

Name: SIDDIQUE ATA **ENROLLMENT:** 03-298161-043

Name: ARIF RASOOL **ENROLLMENT:** 03-298161-020

SEMESTER: Fall-2016 MSPM-IIA **PROGRAM:** MS (PROJECT MANAGEMENT)



BAHRIA UNIVERSITY LAHORE CAMPUS

Submitted To: Mr. AHSAN MAQBOOL

Submission Date: 14 Jan - 2017

Table of contents

1. Section A 6
1.1 OGDC ORGANIZATION CULTURE 7
1.2 PROBLEM WITH OUT PMO 7
1.3 IMPLEMENTATION of PMO AND ITS BENIFITS 9

2. Section B 10
2.1 STEPS TAKEN FOR THE IMPLEMENTATION OF PMO 11
2.2 CHALLENGES of PMO 12
2.3 ELEMENTS OF AN EFFECTIVE PMO 12

3. Section C 14
3.1 EPM IMPLEMENTATION BENEFITS 15
3.2 IMPLEMENTATION OF EPM-PROJECT SERVER IN OGDC 15
3.3 WORKFLOW OF EPM-PROJECT SERVER FOR THE SUGGESTED ORGANIZATION 16
3.4 OGDC BUSNINUSS DRIVERS 17

4. Section D 18
4.1 PROJECT CHARTER 19
4.2 PROJECT SCOPE STATEMENT 31
4.3 WORK BREAKDOWN STRUCTURE 38
4.4 PROJECT GANTT CHART 39
COST OVERVIEW 49
PROJECT OVERVIEW 50
UPCOMING TASKS 51
OVER ALLOCATED RESOURCES 52
RESOURCE OVERVIEW 53
RESOURCE STATUS 54
CASH FLOW 56
COST OVER RUNS 57
EARNED VALUE 59
RESOURCE COST OVERVIEW 60
TASK COST OVERVIEW 62
CRITICAL TASK 63
LATE TASKS 64
MILESTONES 65
PLAGIARISM 66