165

LA.com.pk | an online Decoration Store

NAME: MR. Faizan Rasool
ENROLLMENT: 03-298161-024
NAME: MR. Sarmad Amin Khan
ENROLLMENT: 03-298161-026

SEMESTER: FALL-2016, MSPM - II

PROGRAM: MS (PROJECT MANAGEMENT)



BAHRIA UNIVERSITY LAHORE CAMPUS

SUBMITTED TO: MR. AHSAN MAQBOOL

SUBMISSION DATE: January 15th, 2016

Abstract

The main objective of the project is Making Homes and Offices Decorative, building Brand Loyalty (Life's Awesome), Achieving 99.9% Customer Satisfaction. Learning, how to tackle stakeholders effectively, by making the project an ultimate success.

This project is about the Project Management Office. As the role of project management in organization is consider important, while in developing of project. In this report, project management tools and techniques implemented for La.com.pk.

A brief introduction of company towards implementation of PMO in the aforementioned company gives many advantages to LA safety. As this company is not using PMO methodology in any of its project , so its facing a lot many problems related to Project schedule , Cost etc

A number of resources, cost required all is covered in this report and role of project managers , which is very important and is clearly defined in this report.

Final result may be more accurate due to this project management office. But last not least this project will definitely help the project la.com.pk in its future forecasting.

All guidance and expertise have been given by our respected Sir. Ahsan Maqbool

Table of Contents

1 Introduction 4
1.1 Vision Statement 4
1.2 Mission Statement 4
2 Our Strategy 4
2.1 Our Organizational Strategies are as follow: 4
3 PRODUCTS 4
4 Culture of the Organization: 5
4.1 Projectized Structure: 5
4.2 Hierarchy of Organization: 5
5 Introduction to PMO 7
5.1 Definition 7
5.2 Functions of PMO 7
5.3 Types of PMO 8
5.3.1 Supportive PMO (Low Control) 8
5.3.2 Directive PMO (Moderate Control) 8
5.3.3 Controlling PMO (High Control): 9
5.4 Different classification for POMs type's: 9
5.4.1 Why need PMO? 9
5.4.2 Project Management Office Life Cycle: 10
5.5 Roles of PMO 10
5.6 Responsibilities of PMO 11
5.7 Advantages of PMO 11
5.8 Disadvantages of PMO 11
5.9 Key Steps to Implementing a PMO 11
5.10 As Is Analysis 12
5.10.1 Problems of not having PMO 12
5.10.2 Suggested PMO for LA (LIVE AWESOME) 12

6 Introduction to EPM 13
6.1 Selected Project 13
7 Project Charter 14
7.1 Project Title 14
La.com.pk an Online Decoration Store: Best in Town 14
7.2 Project Team Members 14
7.3 Business Case 14
7.4 Sponsor(s) 14
7.5 Project Scope 14
7.6 Project Objectives 14
7.7 Milestones 15
7.8 Stakeholders 15
7.9 Project's Constraints 15
7.9.1 Time 15
7.9.2 Budget 15
7.10 High Level Risks Involved 15
7.11 Pre-Assigned Team 15
8 Project Scope statement 16
8.1 Project: 16
8.2 Business Case/Need 16
8.3 Project Scope 16
8.4 Project Scope Description: 16
8.5 Project Objectives 16
8.6 Project's Constraints 16
8.6.1 Time 17
8.6.2 Budget 17
8.6.3 Quality 17
8.6.4 Selection Criteria 17
8.6.5 Project Risks (Assumptions) 17

8.6.6 Project Exclusions 18
9 Business Drivers 18
9.1 Explanation 18
9.2 Business Drivers for LA 18
10 DEFINING ACTIVITIES 19
10.1 Inputs 19
10.2 Tools & Techniques 19
10.3 Outputs 20
11 SEQUENCE ACTIVITIES 20
11.1 Inputs 20
11.2 Tools & Techniques 21
11.2.1 Precedence Diagramming Method: (PDM) 21
11.2.2 Dependencies 21
11.3 Output: Schedule Network Diagram 21
12 ESTIMATE ACTIVITY RESOURCES 21
12.1 Inputs 21
12.2 Tools & Techniques 22
12.2.1 Expert Judgment 22
12.2.2 Alternative Analysis 22
12.2.3 Bottom-Up Estimation 22
12.3 Outputs 23
13 ESTIMATE ACTIVITY DURATION 23
13.1 Inputs 23
13.2 Tools & Techniques 24
13.2.1 Expert Judgment 24
13.2.2 Analogous Estimating 24
13.2.3 Parametric Estimation 24
13.2.4 Group Decision Making Technique 24
13.2.5 Reserve Analysis 24

14 DEVELOP SCHEDULE 25
14.1 Inputs 25
14.2 Tools and Techniques 25
14.3 Outputs 26
15 CONTROL SCHEDULE 26
15.1 Inputs 26
15.2 Tools and Techniques (Few Definations) 26
15.3 Outputs 27
16 PROJECT DOCUMENTS 28
17 PLAGIARISM REPORT 69