PROJECT TITLE

(PART A) IMPLEMENTATION OF PMO

(PART B) CONSTRUCTION PLAN OF A RESIDENTIAL BUILDING

Subject:

MSP 635: Project Management Office (Class Room Based)

Submitted By (Rangers MSPM II B)

1- Taqi Ali (03-298172-044)
2- Syed Imran Haider (03-298172-056)
3-Muhammad Rizwan Yamin (03-298172-055)
4- Umair Cheema (03-298172-040)

Submitted To
Mr. Jamal Mirza

Submission Date
May 20th, 2018

Table of Contents

PART "A" IMPLEMENTATION OF PMO (CNEEC CONSTRUCTION COMPANY) 4
EXECUTIVE SUMMERY 5
BACKGROUND OF ORGANIZATION 6
TYPE OF INDUSTRY & BUSINESS MODEL 7
ORGANOGRAM OF CNEEC 8
NEED OF PMO 9
ORGANOGRAM OF PMO 10
IMPLEMENTATION OF PMO 10
FINANCIAL IMPACT OF PMO 12
FACTORS SUPPORTING PMO 13
FACTORS FOR SUSTAINABILITY OF PMO 14
BENEFITS OF SETTING UP PMO 15
STRATEGY REGARDING MATURITY OF PMO AFTER FIVE YEARS 16
EXISTENCE OF PMO IS NOT A LIABILITY 17
CONCLUSION 18
PART "B" CONSTRUCTION PLAN OF A RESIDENTIAL BUILDING (MS Project) 19
PROJECT BRIEF 20
PROJECT STAKEHOLDER REGISTER 21
List Of Activities 22
Project Charter 23
CRITICAL TASK REPORT 24
RESOURCE SHEET 25
NETWORK DIAGRAM 26
MILLSTONE REPORT 27
RESOURCE OVERVIEW 28
COST OVERVIEW 29
Work Overview 31
MONTHLY CASH FLOW 32
S-CURVE 33

REFERENCE.....34