470

BAHRIA UNIVERSITY LAHORE CAMPUS

INFRASTRUCTURE DEVELOPMENT PROJECT ON PRIMAVERA P6

Program: MS Project Management

Semester: Fall-2018, MSPM-III

SUBMITTED TO:

Mr. SHEHZAD AHMAD

Sr. Assistant Professor & Cluster Head MSPM Program

SUBMITTED BY:

M. AFFAN AHMED	03-298172-031
ABRAR HUSSAIN	03-298172-035

RELIABLE ENGINEERING SERVICES (PVT.) LIMITED

Dated 19-01-2019

AUTHORIZATION CERTIFICATE

This Organization certificate given to **Mr. Muhamad Affan Ahmed & Mr. Abrar Hussain** *MSPM, Semester -3.* To complete their MS Project Management Program at Bahria University Lahore Campus, *we* certify that the above listed students actively participated in getting project related information for the purpose of their semester project completion. This certificate is being issued to fulfill the student's requirement and has no legal standing.

Jawad Ali.

General Manager
Reliable Engineering Services (Pvt.) Ltd.

Reliable Engineering Services (Pvt) Limited

Reliable Engineering Services (Pvt) Ltd
Kahna Flyover Defense Road Nangar Village, Lahore.
Phone: +92-42-35247330, **Fax:** +92-42-35247330
E-mail: info@reliable-pk.com

ACKNOWLEDGEMENT

We feel deeply indebted to Sr. Associate Professor Sir Shehzad Ahmed

Department of Management Sciences, Bahria University Lahore Campus,

For his valuable guidance, full co-operation and Encouragement in

Completion of this project

Undertaking by the Authors

I, Muhammad Affan Ahmed, Team Leader (TL) of this semester project affirms that the originality and genuineness of our project report. I Muhammad Affan Ahmed reviewed it and affirm authenticity of the work submitted.

Signature:  Date: 25th January, 2019

I, Abrar Hussain, Team Member (TM) of this semester project affirms that the originality and genuineness of my work.

Signature:  Date: 25th January, 2019

ABSTRACT

The use of modern tools in project management is really helpful. As the time progress, the project management professional are incorporating more advance tools and techniques in this field. Many leading organization are adopting these tools and techniques to deliver the project in a more timely and efficient manner to their valuable clients.

In this semester project, we tried our best to learn primavera P6 on a real time project. This project report cover all the basic aspect of primavera step by step. This project introduces us, how project as a whole is actually planed and monitored the project progress time to time and to take timely decision to avoid delay in project completion and cost over-run.

Table Of Contents

Sr. No.	Contents	Page No.
1	**Executive Summary**	1
2	**Introduction to the Executing Firm**	1
2.1	Type of Industry & Business Model	1
2.2	Organization Structure	2
2.3	Current Projects Under Execution by the Firm	2
3	**Scope of Works**	3
4	**Preparation of Baseline Plan on Primavera P6**	3
4.1	Define Enterprise Project Structure	3
4.2	Define the Project	4
4.3	Create the Work Breakdown Structure	5
4.4	Activities of the Project	5
4.5	Link The Activities to Each Other	6
4.6	Create The Resource Sheet of the Project	7
4.7	Assign the Resources	8
4.8	Establishing Relationship between the project activities	9
4.9	Concept of Lead and Lag	11
4.10	Duration	12
4.11	Project Calendar	13

Table Of Contents

4.12	Maintain & Assign Baseline	13
5	**Enter Activity Progress & Monitor Project Progress**	15
5.1	Types of Activity Completion	15
5.2	Enter Activity Progress	15
6	**Schedule the Project**	16
7	**Results**	16
7.1	Budgeted vs Actual Cost	17
7.2	Planned vs Actual Duration	18
7.3	The Gantt Chart	19
7.4	The resource usage profile	20
8	**Enclosure: Different Project Reports**	20