

PROJECT REPORT

FRONT END ENGINEERING DESIGN AND DETAIL ENGINEERING DESIGN GAS TURBINE CHILLER COOLING WATER SYSTEM FOR K-ELECTRIC

NAME: MR. MUHAMMAD JUNAID

ENROLLMENT: 03-298141-003

NAME: MR. MUHAMMAD SAEED

ENROLLMENT: 03-298141-004

SEMESTER: FALL-2014, MS (PM)-II



12

MS (PROJECT MANAGEMENT)

BAHRIA UNIVERSITY LAHORE CAMPUS

SUBMITTED TO:

MR. AHSAN MAQBOOL

SUBMISSION DATE:

13TH of MARCH, 2015

Table of Contents

PREFACE.....	6
1. INTRODUCTION.....	6
1.1 Brief History	7
1.2 Vision.....	8
1.3 Mission	8
1.4 Objectives of K-Electric.....	8
2. MAJOR LINE OF BUSINESS	8
2.1 Generation	9
2.2 Transmission	9
2.3 Distribution.....	10
2.4 Organizational Structure	11
3. AS IS ANALYSIS	11
4. INTRODUCTION TO PROJECT MANAGEMENT OFFICE.....	13
4.1 PMO Roles and responsibilities	14
4.2 Conceptual Overview of PMO	15
4.3 Advantages of PMO	16
5. STEPS OF IMPLEMENTING PMO	16
6. PMO LIFE CYCLE.....	18
7. CHALLENGES FOR IMPLEMENTING PMO.....	19
8. PROPOSED PMO STRUCTURE.....	20
8.1 PMO Model	21
8.2 Proposed PMO Hierarchy.....	22
9. INTRODUCTION TO EPM.....	23
9.1 PMO and EPM.....	23
10. SELECTED PROJECT.....	24
10.1 Introduction.....	24
10.2 Project Charter.....	25
10.3 Project Brief Description.....	26
10.4 Business Drivers	26
10.5 Business Need of the Project	26
10.6 Scope Statement	27
10.7 Costs and Finances.....	28

List of Figures

Figure -1.....Organizational Structure	Page-11
Figure -2.....Conceptual Overview of PMO	Page-15
Figure -3.....PMO Life Cycle	Page-18

List of Tables

Table -1.....Distribution	Page-10
Table -2....._Proposed PMO Structure	Page-20

List of Reports

Project S-Curve	Page-29
Work Breakdown Structure	Page-30
Project Gantt chart	Page-36
Resource Sheet	Page-39
Milestone Report	Page-40
Earned Value Report	Page-41
Resource Overview	Page-43
Work Status	Page-44
Resource Status	Page-45
Cost Overview	Page-46
Critical Task Report	Page-47
Tracking Sheet	Page-48
Variance Sheet	Page-52
Work Breakdown Structure after Resource Levelling	Page-57
Project Gantt chart after Resource Levelling	Page-63