

PROJECT REPORT

**(Hi Tech Network Limited) – TELENOR DIESEL GENERATOR SUPPLY AND
INSTALLATION**

NAME: RAMSHA IFTIKHAR
NAME: ZEESHAN UL HAQUE

ENROLLMENT: 03-298141-008
ENROLLMENT: 03-298141-015

SEMESTER: SPRING-2015, MSPM - III PROGRAM: MS (PROJECT MANAGEMENT)



SUBMITTED TO: FAISAL SHAHZAD
SUBMISSION DATE: 14TH JULY, 2015

BAHRIA UNIVERSITY LAHORE CAMPUS

Table of Contents

1. Introduction to Organization.....	8
1.1. Vision.....	8
1.2. Branches in Pakistan.....	9
2. Major Line of Business.....	10
2.1. Managed Services.....	10
2.2. Overhauling Service.....	11
2.3. Supplies.....	11
3. Organization Culture.....	12
3.1. Organization Structure (OBS).....	12
3.2. Enterprise Project structure (EPS).....	13
4. Introduction to Project.....	14
4.1. Project Description.....	14
4.2. Project Benefits.....	14
4.3. Project Charter.....	15
4.4 Project Brief.....	16
4.5. Project Financial Aspects.....	17
4.6. WBS.....	18
5. MS Project VS Primavera Software.....	22
6. Annexures.....	25
Activities.....	26
EPS.....	30
OBS.....	31
GANT CHART.....	33
RESOURCES.....	38
WBS.....	42
S CURVE.....	44
Plagiarism Report.....	47