

PROJECT REPORT

**(Hi Tech Network Limited) – TELENOR DIESEL GENERATOR SUPPLY AND
INSTALLATION**

NAME: RAMSHA IFTIKHAR

ENROLLMENT: 03-298141-008

SEMESTER: SPRING-2014, MSPM - II PROGRAM: MS (PROJECT MANAGEMENT)



SUBMITTED TO: AHSAN MAQBOOL
SUBMISSION DATE: 13TH JULY, 2015

BAHRIA UNIVERSITY LAHORE CAMPUS

19

CERTIFICATE

This is to certify that Miss Ramsha student of 2ND semester, MS Project Management (MSPM) in the year of 2014 – 2015 has completed the project work entitled “Telenor diesel generator supply and installation Using MS Project 2013” based on syllabus and has submitted a satisfactory account of their work in this report

Interview Panel:
Mr. Ahsan Maqbool

Mr. Fareed Zafar



Table of Contents

Introduction of Organization.....	10
Branches in Pakistan	10
Functional Departments of Hi-tech.....	11
Vision.....	12
Major Line of Business.....	13
Managed Services	13
Overhauling Service.....	14
Supplies.....	14
Organization Culture.....	15
Organization Structure	15
Project Management structure in organization	16
Issues Faced in Projects in existing set up.....	17
Improvement Areas in Existing Structure.....	17
Introduction to PMO	18
Functions.....	19
Types of PMO.....	19
Why Need PMO.....	20
PMO Organizational Structure	21
Benefits of Establishing a PMO.....	22
Proposed PMO Structure in Organization	23
Drivers of supply chain.....	24
Selected Project & Documents	25
Project Description.....	25
Project Benefits.....	25
Project brief.....	26
Project charter	27
Project Financial Aspects.....	28
Work Break Down Structure:	29
Annexure.....	33
Project overview.	35
Resources Cost view	35
Resources overview	37
Work overview.....	37

S curve	38
Plagiarism report.....	39