

**PROJECT REPORT**

**ISKY-TME- TOYOTA MOTORS EUROPE CS PORTAL**

---

**NAME:** Syed Muhammad Umar

**ENROLLMENT:** 03-298142-049

**NAME:** Sara Amjad

**ENROLLMENT:** 03-298142-047

**SEMESTER:** Spring -2015 MS(PM) II



24

**MS (PROJECT MANAGEMENT)**

**BAHRIA UNIVERSITY LAHORE CAMPUS**

---

**SUBMITTED TO:** MR. AHSAN MAQBOOL

**SUBMISSION DATE:** July 22<sup>nd</sup>, 2015

## Table of Contents

TRG .....	5
Contact Center Management Suite.....	5
360 DEGREE INSIGHTS.....	6
College Builder (CB).....	6
SATMAP .....	6
iSKY .....	6
iSky Clients:.....	7
Features of ClearView: .....	8
Organizational Structure .....	9
PMO.....	11
Explaining PMO .....	11
Functions of PMO.....	11
PMO Life Cycle.....	12
Lite PMO model:.....	12
Coach model:.....	12
Manager model:.....	12
Roles of PMO .....	13
Three basic roles of PMO are;.....	13
Supportive .....	13
Controlling.....	13
Directive .....	13
PMO Values .....	13
PMO Critical Success Factors (CSF) .....	14
Business Drivers .....	15
Gap in the Org .....	15
Challenges .....	16
Why need PMO? .....	16
Reasons behind suggesting PMO .....	17
PMO for iSky-TRG .....	18

## TRG – iSky – TME CSmile Portal

---

Recommendations for Implementation of PMO.....	18
Recommended Reporting Hierarchy.....	19
Change in Org after Implementation of PMO.....	20
Templates for PMO.....	20
Project Scope Statement Template.....	21
Introduction of TME portal.....	23
Advantages.....	23
Customer perception.....	23
Detractors:.....	24
Passive:.....	24
Recommenders:.....	24
Summary of CSmile Portal.....	24
Project Charter.....	26
Project Description:.....	26
Business Reason for the Project:.....	26
Project Objectives:.....	26
Basic Requirements:.....	27
Assumptions:.....	27
Constraints:.....	27
Project Risks:.....	27
Project Deliverables:.....	28
Project Key Milestone:.....	28
Roles & Responsibilities:.....	28
Project Stakeholders:.....	29
Sponsor:.....	29
Authorization/Approval:.....	29
Project Scope Statement:.....	30
Project Name:.....	30
Project Scope Statement:.....	31
Introduction / Background to project.....	31
Major Technical Requirements.....	31

## TRG – iSky – TME CSmile Portal

---

Deliverables.....	32
Project High-level Constraints.....	32
Project Key Stakeholders.....	32
What's in-Scope: .....	33
What's Beyond-Scope .....	33
Authorization/Approval: .....	33
Project Reports.....	34
Task list.....	34
Resource Sheet.....	41
Gantt Chart.....	42
Network Diagrams.....	46
Project Overview .....	52
Cost overview .....	53
Work Overview.....	54
Resource Overview.....	56
Cash Flow .....	57
Cost overruns .....	58
Earned Value .....	59
Resource Cost Overview.....	60
Task Cost Overview .....	61
Critical tasks.....	62
Milestone Reports.....	62
S-Curve (Work) .....	64