

IMPLEMENTATION OF PMO AT NIZAM ENERGY Pvt -Ltd

Muhammad Ammar Humayun

03-298142-023

Semester-II 2015



MS (Project Management)
Bahria University, Lahore Campus

OUTLINE:-

Section A - ANALYSIS OF THE COMPANY

- Introduction of Organization:
- Areas of Improvement in existing PMO/Existing Structure to better manage the projects

Section B -Establishment of PMO

- Introduction to PMO
- Proposed PMO structure for current projects and Organization

Section C – Set up EPM

- Work flow for Project Initiation:
- Workflow for Change Management:
- Workflows for Project Planning and Execution

Section D – Implementation of EPM

- Project Description.
- Project charter.
- Project scope statement.
- Project Brief.
- Project WBS.
- Project Gantt Charts.
- Project Reports (Work Performance Reports).

Section E – CLOSING REMARKS

- Remarks.