

**CONSTRUCTION OF GUARD ROOM OF FILLING STATION FOR ATTACK
PETROLEUM LIMITED AT MAHMOUD KOT, MUZAFFR GARH**

NAME: MIAN MUBASHAR RAFIQ

ENROLLMENT: 03-2928142-018

NAME: ANILA YOUSAF

ENROLLMENT: 03-2928142-005

SEMESTER: SPRING-2015, MSPM - II

PROGRAM: MS (PROJECT MANAGEMENT)



BAHRIA UNIVERSITY LAHORE CAMPUS

SUBMITTED TO: Mr. AhsanMaqbool

SUBMISSION DATE: 22nd Jul, 2015

49

TABLE OF CONTENTS

Section I – As-Is Analysis

- Introduction of Organization 1
 - a. Vision 1
 - b. Mission 1
- Organization Major line of business and major products/projects 2
- Organization Structure and culture 4
- Project Management structure in organization 5
- Issues Faced in Projects in existing set up 7
- Areas of Improvement in existing PMO/Existing Structure to better manage the projects 7

Section II -Establishment of PMO

- Introduction to PMO 8
 - a. Benefits of Establishing a EPMP/PMO/Project Management Department 8
- Proposed PMO structure for current projects and Organization 9

Section III – Set up EPM

- Demand & Portfolio Management of EPM 12
 - a. Defining Business Drivers 12
 - b. Defining project selection criteria and prioritization 12
 - c. Work flow for Project Initiation 13
 - d. Workflow for Change Management 14
 - e. Workflows for Project Planning and Execution 15
 - f. Templates to be used (Charter, Scope Statement, WBS) 16

Section IV – Implementation of EPM

- Selection of Project and Documents 19
 - a. Project Business Drivers 19
 - b. Project Charter 19
 - c. Project Scope Statement 20
 - d. Project WBS 22
 - e. Project Network Diagram 25
 - f. Project Estimations (Time, Cost and Resource Sheet) 26
 - g. Project Gantt Chart 34
- Reports 37
 - a. Report of Work Overview 37
 - b. Report of Task Cost Overview 38
 - c. S-Curve 39
 - d. Report of Milestones 40
 - e. Reports of Critical Tasks 41
 - f. Report of Resources 42

Section V – Closing Remarks

44