

**Project Report:**

**Managing Enterprise Project Management (EPM: Microsoft  
Project Server 2010) and the Dynamics of  
Program Management Office (PMO)**

**Project Title:**

**WINTER SHUTDOWNS SERVICES PLAN**



**Submitted By:**

**FARYAL BANO**

**WARDA BATOOL**

**Submitted To:**

**MR AHSAN MAQBOOL**

# TABLE OF CONTENTS

1. INTRODUCTION OF COMPANY PROFILE:- .. <b>ERROR! BOOKMARK NOT DEFINED.</b>	
1.1 HISTORY OVERVIEW:- .....	2
1.2:VISION STATEMENT:- .....	5
1.3:MISSION STATEMENT:- .....	5
1.4: CULTURE OF THE ORGANIZATION:- .....	7
1.5 .PERPOSED ORAGANIZATIONAL MANAGEMET STRUCTURE: .....	8
1.6: ISSUES FACED BY THE ORGANIZATIONS IN THE ABSENCE OF A PMO:- .....	8
1.7: BENEFITS OF IMPLEMENTATION OF THE PMO:- .....	9
2.STEPS FOR IMPLEMENTATION OF PMO AT PACKAGES LIMITED:- .....	11
2.1: CHALLENGES EXPECTED DURING SETTING UP OF THE PMO:- .....	13
3: INTRODUCTION OF PROJECT:-.....	15
3.3: BUSINESS OBJECTIVES.....	16
3.3.1: EXECUTIVE SUMMARY:- .....	16
3.4:PROJECT CHARTER:- .....	17
3.4.1: BASIC INFORMATION: .....	17
3.4.2:POINT OF CONTACT:- .....	17
3.4.3:VERSION HISTORY:- .....	17
3.4.4:Introduction of project:- .....	17
3.4.5:Purpose of Project Charter:- .....	18
3.4.6:project And Product Overview:- .....	18
3.4.7:Justification:- .....	19
3.4.1.1.Business Need .....	19
3.4.8: PROJECT PURPOSE:- .....	19
a. BUSINESS PROBLEM: .....	19
3.4.9:budget Estimate:-.....	20
3.4.10: PROJECT OBJECTIVE:-.....	20
3.4.11:Milestone List:- .....	21
3.4.12:PROJECT RISK:- .....	22
3.4.13:PROJECT DELIVERABLES:- .....	22
3.4.14:ROLES AND RESPONSIBILITIES: .....	22
3.4.15:PROJECT STAKEHOLDER:- .....	23

3.4.16:SPONSOR:- .....	24
3.4.17: RESOURCES:- .....	24
3.4.18:SIGNATURES:- .....	25
5:PROJECT SCOPE STATEMENT:-.....	26
5.1:PROJECT PURPOSE:- .....	26
5.1.1:BUSINESS PROBLEM:-.....	26
5.1.2:PROJECT BUSINESS OBJECTIVE:- .....	26
5.1.4:Completion Criteria:.....	27
5.1.5:Risk Assessment:.....	27
5.1.4:Constraints:-.....	27
5.1.5:Dependency Linkages: .....	27
5.1.6:Impacts:.....	27
5.1.7:Measures of Project Success:.....	27
5.1.8:Project Deliverables:- .....	28
5.1.9:Critical Success Factors: .....	28
5.2. Roles and Project Stakeholders:.....	28
5.3: Project Approach: .....	30
5.3.1:Planned Approach.....	30
5.4:PROJECT CONTROL:- .....	32
5.5:AUTHORIZATIONS:.....	34