

PROJECT REPORT

(BABA FARID TOWN PROJECT-TAHIR & CO)

NAME: MR. USMAN TAHIR KHAN

ENROLLMENT: 03-298141-013

SEMESTER: Fall-2015, MSPM - III

PROGRAM: MS (PROJECT MANAGEMENT)



BAHRIA UNIVERSITY LAHORE CAMPUS

SUBMITTED TO: Mr. Muhammad Faisal Shahzad

SUBMISSION DATE: 17-Jan-2016

69

CERTIFICATE

This witness statement is issued to the applicant for the fulfillment of his MS (Project Management) program requirements being carried out at Bahria University Lahore Campus (BULC).

It is witnessed that Mr. Usman Tahir Khan Enrollment: 03-298141-013 Class: **MSPM-III** Semester: **Fall 2015** has contacted / visited / frequently utilized our premises /participated in our real-time projects for implementing project management skills using Primavera P6 as a leading software tool.

He, in case of participation in organization's project, has contributed fully / partially in the following project and within the highlighted fields (planning, scheduling, earned value analysis, performance monitoring, claim debugging):


1. Baba Farid Town Project

He, in case of visiting/ frequently utilized premises, has been found skillful in applying Primavera P6 in the following highlighted fields (planning, scheduling, earned value analysis, performance monitoring, and report generation).

Additionally, it is noteworthy to mention that Mr. Usman Tahir Khan demonstrated good ethical practices, enthusiastic approach to work, task convergence capabilities, professionalism while his stay / connection with this organization.

Certified By Company Official:

Tahir Mahmood Khan
Contractor
TAHIR & CO:


Mr. Tahir Mahmood Khan

CEO

Tahir & Co

Verified By Trainer:

Mr. Muhammad Faisal Shahzad

Lecturer

Bahria University

Contents

Acknowledgement.....	4
Introduction	6
Project Management	6
Processes in Project Management.....	6
Resources in Project Management	6
Schedule in Project Management	7
Earned Value Management	7
Primavera P6.....	8
Benefits of using Primavera P6.....	8
Implementation.....	9
Introduction of Tahir & Co	10
Project Management structure in Tahir & Co	10
Existing Organizational Structure of Tahir & Co.....	12
Issues being Faced in Projects in Tahir & Co's existing set up	13
Need for Project Management Office.....	13
What is PMO	13
Proposed PMO in Tahir & Co.....	15
PMO Roles.....	16
Benefits of Project Management Office	17
Housing Industry in Pakistan	18
Introduction to Vehari.....	19
Introduction to Baba Farid Town	25
Plots Allocation	26
Project Charter	27
Change Management Plan.....	30
Change Request Form Template	31
Change Management Log Register	33
Creating WBS in Primavera P6.....	34
Top Down Approach in Primavera P6	34

Enterprise Project Structure and Organizational Breakdown Structure	34
Roles and Responsibilities in Primavera P6	35
Work Breakdown Structure of Primavera P6	36
Activities and Types of Activities	38
Scheduling.....	39
Comparison between Primavera P6 and MS-Project.....	39
Works Cited.....	41