

**MEETING UNMET NEED FOR FAMILY PLANNING IN PAKISTAN THROUGH
VOUCHERS**

FOR MARIE STOPES SOCIETY

NAME: MR. SYED HAMMAD ALI

ENROLLMENT: 03-298152-024

NAME: MS. FATIMA FIKRI

ENROLLMENT: 03-298152-032

SEMESTER: SPRING 2016, MSPM - II

PROGRAM: MS (PROJECT MANAGEMENT)



BAHRIA UNIVERSITY LAHORE CAMPUS

SUBMITTED TO:

MR. AHSAN MAQBOOL

SUBMISSION DATE:

11th JUNE, 2016

ABSTRACT

Organizations are realizing the need for effective project management in order to be able to achieve their strategic objectives. Good project management discipline is a way to overcome the shortcomings such as project delays, cost overruns and weak standard practices used by project managers. Some reasons which contribute towards project failure can be undocumented project management methods, uncontrolled delivery, unrealistic budget or time expectations, limited planning, or lack of executive commitment.

This report sheds light on the need for a PMO in organizations today. A PMO model has been recommended for the MARIE STOPES SOCIETY after identifying the need for a PMO in the organization. PMO is defined by PMBOK as

“An organizational body or entity assigned various responsibilities related to the centralized and coordinated management of projects under its domain”.

We have focused on one project being implemented by MRIE STOPES SOCIETY by the name of **MEETING UNMET NEED FOR FAMILY PLANNING IN PAKISTAN THROUGH VOUCHERS**. We have created a timeline for this project in MS. Project and have attached the results in this report.

1. Table of Contents

ABSTRACT	3
ACKNOWLEDGEMENT	5
ABBREVIATIONS	10
2. INTRODUCTION	12
MARIE STOPEs SOCIETY	12
PROJECTS UNERTAKEN:	12
MEETING UNMET NEED FOR FAMILY PLANNING IN PAKISTAN THROUGH VOUCHERS.....	12
NATIONAL EXPANSION PROJECT	13
<i>MEETING BIRTH SPACING NEEDS OF THE UNDESERVED IN PUNJAB DISTRICT FAMILY PLANNING AND REPRODUCTIVE HEALTH SERVICES.....</i>	<i>13</i>
REPRODUCTIVE HEALTH FRANCHISE.....	14
3. SITUATION ANALYSIS.....	15
BACKGROUND.....	15
<i>The FP Market in Pakistan</i>	<i>16</i>
<i>Cultural and Religious Taboos.....</i>	<i>17</i>
<i>Issues with the Public Sector.....</i>	<i>17</i>
<i>Flood Prone Areas</i>	<i>18</i>
4. PROJECT DESCRIPTION: MEETING UNMET NEED FOR FAMILY PLANNING IN PAKISTAN THROUGH VOUCHERS.....	18
OVERALL GOAL:	18
OBJECTIVE:	19
EXPECTED OUTPUTS:.....	19
IMPLEMENTATION GUIDELINES.....	19
<i>Output 1: Scaled up FP voucher scheme ensuring access to quality FP services and addressing unmet FP needs of the target population through free FP vouchers in eleven districts of Punjab, KPK and Sind.</i>	<i>19</i>
<i>Output 2: Access to quality FP services ensured for the poor, young, newly-weds, underserved, neglected and hard to reach populations.....</i>	<i>20</i>
<i>Output 3: Public health system engaged in the FP voucher scheme for increased uptake of FP at public health facilities.</i>	<i>21</i>
HUMAN DEVELOPMENT INDEX	22
CONTRACEPTIVE PREVALENCE RATE.....	22
FLOOD PRONE DISTRICTS	23
FEMALE LITERACY RATE	23
HIGH SECURITY RISK AREAS.....	23
TABLE 1: SELECTED DISTRICT AND THEIR INDICATORS -	24
SELECTION OF BENEFICIARIES.....	24

<i>Peri-urban</i>	25
<i>Rural</i>	25
<i>Disaster Prone</i>	25
<i>Targeting the poor and most underserved</i>	25
<i>Youth</i>	26
<i>Newly Wed Couples Counselling</i>	26
5. UNFPA PROJECT'S ORGANOGRAM	27
.....	27
6. PROJECT MANAGEMENT OFFICE	28
PMO FRAMEWORK.....	28
PROCESS:	29
GOVERNANCE:	29
ORGANIZATION	30
RESOURCES.....	31
7. TYPES OF PMO.....	32
RESOURCE POOL	32
WEATHER STATION	32
CONTROL TOWER.....	32
8. ROLE OF PROJECT MANAGERS VS. PMO	33
PMO ROLES	34
<i>Directive</i>	34
<i>Supportive</i>	34
<i>Controlling</i>	34
PMO RESPONSIBILITIES	35
CHALLENGES OF A PMO	35
BENEFITS AND VALUE ADDED BY PMOS:	36
9. PMO IMPLEMENTATION IN MARIE STOPES SOCIETY	37
ORGANIZATIONAL STRUCTURE:.....	37
WHY THERE IS A NEED OF PMO?	37
PROBLEMS WITHOUT A PMO:.....	38
PROPOSED PMO TYPE FOR MSS	38
ESTABLISHING PMO FOR MSS.....	39
PMO SCOPE:.....	39
PMO VISION:.....	40
PMO MISSION:	40
PMO VALUES:	41

PRE-REQUISITE FOR SETTING UP PMO	41
A MEETING WILL BE HELD WHERE ALL STAKEHOLDERS WILL BE PRESENT. THE OBJECTIVES OF THIS MEETING WILL BE:	41
1. EXPLAINING THE REASONS WHY A PMO IS NEEDED.....	41
2. PMO STRUCTURE AND ALIGNMENT.....	41
2. MSS CULTURE EVALUATION	41
3. EVALUATION OF CURRENT PROJECT MANAGEMENT PRACTICES.....	41
5. PMO RESOURCE REQUIREMENTS.....	41
THE PMO CHARTER WILL BE DEVELOPED WHICH WILL COMPRISE OF THE FOLLOWING:	41
PMO STATEMENT OF PURPOSE.....	41
STAKEHOLDERS:	42
PMO ROLES AND RESPONSIBILITIES.....	43
8. PROJECT MANAGEMENT METHODOLOGY:.....	44
10. PROCESS GROUPS	44
11. PROJECT MANAGEMENT TOOLS.....	45
12. MANAGEMENT REPORTING	45
13. PROJECT TRAINING & COACHING	46
14. CONTINUOUS IMPROVEMENT	46
15. CHALLENGES FACED IN ESTABLISHMENT OF PMO.....	46
HOW TO TACKLE THESE CHALLENGES?	47
16. PMO VALUE ADDITION FOR MARIE STOPES SOCIETY	48
PMO SUCCESS FACTORS	48
VALUE OF THE PMO.....	49
PMO IMPLEMENTATION STAGES:.....	49
STAGE 1.....	49
STAGE 2:.....	50
STAGE 3:.....	50
STAGE 4:.....	51
17. MICROSOFT PROJECT SHEETS	51
18. NETWORK DIAGRAM.....	53
19. RESOURCE SHEET	54
20. GANTT CHART	57
21. COST OVERVIEW	63
22. PROJECT OVERVIEW	64
23. WORK OVERVIEW	65
24. 23. BURNDOWN	65
25. OVER ALLOCATED RESOURCES.....	67