

**MAXIMSAP B1IMPLIMENTATION**

**NAME: MR.FAHAD SALEEM**

**ENROLLMENT: 03-298142-011**

**NAME: MR.MOHID SIDDIQUI**

**ENROLLMENT:03-298142-19**

**SEMESTER: Fall-2015, MSPM - III PROGRAM: MS (PROJECT MANAGEMENT)**



**BAHRIA UNIVERSITY LAHORE CAMPUS**

**SUBMITTED TO: Mr. Muhammad Faisal Shahzad**

**SUBMISSION DATE: 17-Jan-2016**

## CERTIFICATE

It is certified students of Last semester, MS Project Management (MSPM) in the Year of 2014-2016 has been examined by us. We undertake the follows:

1. Project report made by the students has new work as already published somewhere. No content in the report is copied from the work already submitted.
2. Original work is presented.
3. No fabrication of data.
4. No falsification by manipulating research material.

**Certified By:**

---

**Mr. Muhammad Faisal Shahzad**

---

**Mr. Fareed Zafar**

**Contents**

Company Profile .....7

Company Organogram .....8

Primavera .....9

    Organizational Breakdown Structure (OBS).....9

        OBS in Primavera.....9

    Enterprise Project Structure (EPS) .....10

        EPS in Primavera.....10

    Crating Project in Primavera .....10

    Work Breakdown Structure(WBS).....10

        WBS in Primavera .....10

    Roles .....10

        Roles in Primavera.....11

    Resources .....11

        Resources in Primavera .....12

        Primary Resources.....12

        Secondary Resources.....12

    Activity.....13

        Activity Codes in Primavera P6.....13

        Following Activity Codes can be used for the following .....13

        Activity codes can be setup at three levels.....13

Project Charter.....14

Project Scope.....17

Statement of Confidentiality .....20

Introduction .....20

Benefits of SAP Business One to Maxim International. ....20

Business Drivers.....21

Critical Success Factors .....21

Objectives of Project Report .....22

Post Implementation Support Process.....22

Technical Scope .....23

    Implementation Strategy .....24



Project Finalization .....	25
Analysis Meeting.....	25
Business Design .....	25
Installation and Configuration.....	26
Data Migration .....	26
Training.....	26
Executive Committee .....	27
Maxim International Project Team.....	27
Networking & IT Infrastructure .....	27
Suggested Hardware & Software Requirement.....	28
Server .....	28
Workstation .....	28
References.....	29

## LIST OF ATTACHED DOCUMENTS

1. Change request form
2. Software Delivery Receipt
3. Meeting agenda Template
4. Minute Meeting Template
5. Project phase sign off
6. Plan Risk Management
7. Plan Quality Management
8. Procurement Management Plan
9. Risk Questionnaire
10. Risk register
11. Company policies
12. Organogram