

**PROJECT REPORT  
BABA FARID TOWN PROJECT  
TAHIR & CO**

**NAME: MR. USMAN TAHIR KHAN ENROLLMENT: 03-298141-013**

**SEMESTER: FALL-2015, MSPM-III PROGRAM: MS (Project Management)**



**BAHRIA UNIVERSITY  
LAHORE CAMPUS**

**SUBMITTED TO: MR. MUHAMMAD FAISAL SHAHZAD**

**SUBMISSION DATE: 17-JAN-2016**

**PROJECT REPORT**

**(BABA FARID TOWN PROJECT-TAHIR & CO)**

**NAME: MR. USMAN TAHIR KHAN**

**ENROLLMENT: 03-298141-013**

**SEMESTER: Fall-2015, MSPM - III**

**PROGRAM: MS (PROJECT MANAGEMENT)**

---



**BAHRIA UNIVERSITY LAHORE CAMPUS**

---

**SUBMITTED TO: Mr. Muhammad Faisal Shahzad**

**SUBMISSION DATE: 17-Jan-2016**

69

## Contents

Acknowledgement.....	4
Introduction .....	6
Project Management .....	6
Processes in Project Management.....	6
Resources in Project Management.....	6
Schedule in Project Management.....	7
Earned Value Management.....	7
Primavera P6.....	8
Benefits of using Primavera P6.....	8
Implementation.....	9
Introduction of Tahir & Co.....	10
Project Management structure in Tahir & Co.....	10
Existing Organizational Structure of Tahir & Co.....	12
Issues being Faced in Projects in Tahir & Co's existing set up .....	13
Need for Project Management Office.....	13
What is PMO.....	13
Proposed PMO in Tahir & Co.....	15
PMO Roles.....	16
Benefits of Project Management Office .....	17
Housing Industry in Pakistan .....	18
Introduction to Vehari.....	19
Introduction to Baba Farid Town .....	25
Plots Allocation.....	26
Project Charter .....	27
Change Management Plan.....	30
Change Request Form Template .....	31
Change Management Log Register .....	33
Creating WBS in Primavera P6.....	34
Top Down Approach in Primavera P6 .....	34

Enterprise Project Structure and Organizational Breakdown Structure .....	34
Roles and Responsibilities in Primavera P6 .....	35
Work Breakdown Structure of Primavera P6 .....	36
Activities and Types of Activities .....	38
Scheduling .....	39
Comparison between Primavera P6 and MS-Project.....	39
Works Cited.....	41