

**THE PUNJAB PROVINCIAL COOPERATIVE
BANK LTD.**



**Salman Ahmad
Uzair Ahmed**

**15-08-2014
Semester-II**



**MS (Project Management)
Bahria University, Lahore Campus**

**Submitted to
Mr. Ahsan Maqbool**

TABLE OF CONTENTS

1. Introduction.....	3
1.1.Branches in Pakistan.....	5
1.2.Functional Departments of Banks.....	5
1.3.Bank Shares.....	6
1.4.Bank Objectives.....	7
2. Major Line of Business.....	11
2.1.Major Products.....	12
2.2.Major Projects.....	13
3. Organizational Culture.....	14
3.1.Organizational Structure.....	15
4. Project Management structure in organization.....	16
5. Issues Faced in Projects in existing set up.....	16
6. Improvement Areas in Existing Structure.....	17
7. Introduction to PMO.....	18
7.1.Why Need PMO.....	18
7.2.PMO Lifecycle.....	19
7.3.PMO Organizational Structure.....	19
8. Proposed PMO Structure.....	22
9. Demand & Portfolio Management of EPM.....	23
9.1.Project Selection Criteria & Prioritization.....	23
9.2.Templates to be used: (Charter, Scope Statement, WBS).....	25
10. Selected Project & Documents.....	27
10.1. Project Description.....	27
10.2. Project Benefits.....	27
10.3. Project Scope Statement.....	28
10.4. Business Drivers.....	28
10.5. Project Charter.....	30
10.6. Project Brief.....	32
10.7. Project Cost & Financial Achievements.....	33
10.8. Cost Allocation Releases & Actual Expenditures.....	33
10.9. Planned Financial Targets and Actual Achievements.....	34
10.10. Project Network Diagram.....	36
10.11. Project Gantt Chart.....	37
10.12. Project Estimations.....	40
10.13. Resource Sheet.....	43
10.14. Resource Leveling.....	45
11. Reports.....	46
11.1. Report of Milestones.....	46
11.2. Report of Critical Tasks.....	47
11.3. Report of Resources.....	48
11.4. Over allocated Resources.....	49
12. Remarks.....	49